Construction Industry Authority of the Philippines Procurement Monitoring Report as of June 30, 2022

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																														
CIAP-AFMD 2022-034	Procurement of Security Services for One Year	CIAP	Public Bidding	N/A	06-Nov	19-Nov	03-Dec	03-Dec	09-Dec	23-Dec	20-Jan	14-Feb	14-Feb	N/A	N/A	GoP	3,815,000.00	3,815,000.00		3,748,934.40	3,748,934.40		COA, PCA, PhilExport	01-Dec	01-Dec	01-Dec	01-Dec	01-Dec	01-Dec	
CIAP-AFMD 2022-034	Procurement of Outsourced Service Provider for Janitorial Services Requirement of CIAP and CMDFTC for C.Y. 2022	CIAP	Public Bidding	03-Feb	04-Feb	14-Feb	28-Feb	28-Feb	02-Mar	04-Mar	25-Mar	01-Apr	01-Apr	N/A	N/A	GoP	3,133,558.80	3,133,558.80		1,997,950.74	1,997,950.74		COA, PhilExport, PCCI, TAN, MBC	08-Feb	08-Feb	08-Feb	08-Feb	08-Feb	08-Feb	
CIAP-AFMD 2022-039 PODCB-DPDD 2022-006 CIAC-Tr-006	Lease of Laptop for Official Use of CIAP Employees	AFMD, CIAC, DPDD	NP-Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	03-Mar	03-Mar	N/A	04-May	23-May	17-May	27-May	27-May	GoP	602,000.00	602,000.00		585,600.00	585,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAP-AFMD 2022-042	Procurement for the Renewal of Firewall Licenses for One (1) Year for the Construction Industry Authority of the Philippines	PPCMD	NP-Small Value Procurement (Sec 53.9)	N/A	16-Feb	N/A	N/A	21-Feb	21-Feb	N/A	01-Mar	04-Mar	N/A	24-Feb	24-Feb	GoP	198,000.00	198,000.00		195,000.00	195,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAC-TR-001	Engagement of Design and Facilitation Services for CIAC Planning Workshop	CIAC	NP-Small Value Procurement (Sec 53.9)	N/A	21-Feb	N/A	N/A	01-Mar	03-Mar	N/A	14-Apr	18-Apr	26-Apr	Engagement not yet finished	Engagement not yet finished	GoP - Trust Receipts	200,000.00	200,000.00		170,000.00	170,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAC-TR-003	6 units AIR PURIFYING MACHINE	CIAC	Shopping B (Sec 52.1.b)	N/A	21-Feb	N/A	03-Mar	05-Mar	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	90,000.00	90,000.00		88,500.00	88,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAP-AFMD 2022-032	Supply and Delivery of Purified Drinking Water for the Construction Industry Authority of the Philippines for C.Y. 2022	CIAP	Shopping B (Sec 52.1.b)	N/A	02-Feb	N/A	N/A		N/A	N/A	04-Apr	04-Apr	04-Apr	Ongoing Delivery	Ongoing Delivery	GoP	70,000.00	70,000.00		44,100.00	44,100.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAC-TR-003	Purchase of Seven (7) Units of Laptops for Official Use of CIAC Employees	CIAC	Shopping B (Sec 52.1.b)	N/A	23-Feb	N/A	N/A	11-Mar	N/A	N/A	04-May	23-May	17-May	26-May	27-May	GoP	490,000.00	490,000.00		478,870.00	478,870.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAC-TR-003	Purchase of Seven (7) Units of Multi-Function Printer for Official Use of CIAC Employees	CIAC	Shopping B (Sec 52.1.b)	N/A	23-Feb	N/A	N/A	03-Mar	N/A	N/A	24-Mar	25-Mar	25-Mar	05-Apr	06-Apr	GoP	105,000.00	105,000.00		96,565.00	96,565.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAC-TR-003	Purchase of One (1) Unit of Multi Function (A3 Color Laser) Photocopier for Official Use of CIAC Employees	CIAC	Shopping B (Sec 52.1.b)	N/A	23-Feb	N/A	N/A	03-Mar	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	250,000.00	250,000.00		210,334.77	210,334.77		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAP-AFMD 2022-032	9,900pcs Non-Acidic Vitamin C 500mg	AFMD, OPDD	Shopping B (Sec 52.1.b)	N/A	08-Mar	N/A	N/A	28-Mar	N/A	N/A	06-Apr	06-Apr	12-Apr	26-Apr	26-Apr	GoP	72,200.00	72,200.00		55,440.00	55,440.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-PODCB-OPDD 2022-011	COVID-19 Reispose Items	POCB	Shopping B (Sec 52.1.b)	N/A	08-Mar	N/A	N/A	28-Mar	N/A	N/A	06-Apr	06-Apr	12-Apr	26-Apr	26-Apr	GoP	13,640.00	13,640.00		8,921.40	8,921.40		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-PODCB-OPDD 2022-009	Procurement of Various Printer Consumables	POCB	Shopping B (Sec 52.1.b)	N/A	08-Mar	N/A	N/A	23-May	N/A	N/A	various dates	various dates	various dates	various dates	various dates	GoP	61,700.00	61,700.00		28,674.29	28,674.29		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
APP-CSE 14111704-TT-P04	Procurement of Interfolded Paper Towel	POCB	Shopping B (Sec 52.1.b)	N/A	N/A	N/A	N/A	16-Mar	N/A	N/A	08-Apr	11-Apr	11-Apr	12-Apr	13-Apr	GoP	4,200.00	4,200.00		4,032.00	4,032.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-PODCB-OPDD 2022-010	Procurement of Arch File Binder, A4, 3", Black	POCB	Shopping B (Sec 52.1.b)	N/A	N/A	N/A	N/A	16-Mar	N/A	N/A	06-Apr	11-Apr	11-Apr	23-Apr	02-Jun	GoP	12,000.00	12,000.00		9,000.00	9,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAC-TR-005	Procurement of (3) units Steel Cabinet (3) units Steel Rack	CIAC	Shopping B (Sec 52.1.b)	N/A	12-Mar	N/A	N/A	29-Mar	N/A	N/A	06-Jun	10-Jun	08-Jun	14-Jun	15-Jun	GoP	27,700.00	27,700.00		23,200.00	23,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAP-AFMD 2022-036	Procurement of Advocacy Jacket and Pouch for GAD Womens Month	CIAP	Shopping B (Sec 52.1.b)	N/A	12-Mar	N/A	N/A	17-Mar	N/A	N/A	23-May	23-May	23-May	for delivery	for delivery	GoP	144,500.00	144,500.00		131,920.00	131,920.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
PCAB-2022-002	Procurement of Official Accountable Forms for PCAB (CONTRACTORS LICENSE and ORDER OF PAYMENT)	PCAB	NP-Agency-to-Agency (Sec 53.5)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-Apr	05-Apr	20-Apr	various dates	various dates	GoP	104,580.00	104,580.00		104,580.00	104,580.00			N/A	N/A	N/A	N/A	N/A	N/A	
CIAP-AFMD 2022-032	Procurement of IT Equipment for CIAP-AFMD	AFMD	Shopping B (Sec 52.1.b)	N/A	22-Mar	N/A	N/A	11-Apr	N/A	N/A	various dates	various dates	various dates	various dates	various dates	GoP	181,500.00	181,500.00		145,815.00	145,815.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAP-AFMD 2022-032	Supply and Delivery of Various Office Cabinet for AFMD	AFMD	Shopping B (Sec 52.1.b)	N/A	15-Mar	N/A	N/A	29-Mar	N/A	N/A	N/A	N/A	N/A	14-Jun	15-Jun	GoP	23,950.00	23,950.00		23,200.00	23,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAP-AFMD 2022-032	Supply and Delivery of Magnetic White Board LAMPSHADE and Cork Board	AFMD	Shopping B (Sec 52.1.b)		N/A	N/A	N/A	25-Mar	N/A	N/A	15-May	25-May	25-May	06-Jun	06-Jun	GoP	15,200.00	15,200.00		10,880.00	10,880.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Total Alloted Budget of Procurement Activities	**9,614,728.80**
Total Contract Price of Procurement Activities Conducted	**8,161,517.60**
Total Savings (Total Alloted Budget - Total Contract Price)	**1,453,211.20**

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
ON-GOING PROCUREMENT ACTIVITIES																														
CIAP-AFMD 2022-032	2 units Heavy Duty MULTIPURPOSE LADDER 10gal ACRYLIC Latex Paint semi gloss	AFMD	Shopping B (Sec. 52.1.b)	N/A	12-Mar	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	22,000.00	22,000.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAC-TR-003	Procurement of 1unit Scanner	CIAC	Shopping B (Sec. 52.1.b)	N/A	12-Mar	N/A	N/A	29-Mar	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	220,000.00	220,000.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAC-TR-003	Procurement of Steel Step Ladder and Push Cart Platform truck	CIAC	Shopping B (Sec. 52.1.b)	N/A	12-Mar	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	9,000.00	9,000.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAC-TR-008 CIAC-TR-008	1 unit MICROWAVE OVEN 2 unit ELECTRIC AIRPOT	CIAC	Shopping A (Sec. 52.1.a)	N/A	25-Mar	N/A	N/A	16-Jun	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	16,000.00	16,000.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAP-AFMD 2022-032	Procurement of various materials for the establishment of network and transfer of server	PPCMD	Shopping B (Sec. 52.1.b)	N/A	22-Mar	N/A	N/A	09-May	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	82,250.00	82,250.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAP-AFMD 2022-032	Supply and Delivery of microwave oven	AFMD	Shopping B (Sec. 52.1.b)	N/A	25-Mar	N/A	N/A	16-Jun	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	10,000.00	10,000.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of Various IT Equipment Accessories	CMDF-PCED	Shopping B (Sec. 52.1.b)	N/A	17-May	N/A	N/A	16-Jun	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	42,745.00	42,745.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-PODCB-DPDD-2022-007	Procurement of Printer with Scanner	PDCB	Shopping B (Sec. 52.1.b)	N/A	13-May	N/A	N/A	20-May	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	24,000.00	24,000.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-PODCB-DPDD-2022-008	Procurement of Printer Consumables for HP Deskjet 2777	PDCB	Shopping B (Sec. 52.1.b)	N/A	08-Jun	N/A	N/A	10-Jun	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	13,200.00	13,200.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAC-TR-008	Procurement of Photocopier Consumables GESTENER	CIAC	Direct Contracting (Sec. 50)	N/A	08-Jun	N/A	N/A	16-Jun	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	148,800.00	148,800.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-CIAC-Tr-010	Procurement of MS Office 2021 Software	CIAC	NP-Agency-to-Agency (Sec. 53.5)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	49,000.00	49,000.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAP-AFMD-2022-044	Consultancy Service for the Dev't of Competency Modeling, Profiling, and Assessment (CMPA)	AFMD	NP-Small Value Procurement (Sec. 53.9)	N/A	13-May	N/A	N/A	19-May	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	500,000.00	500,000.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CMDF-CMDF 2022-011	3in1 Inkjet Printer, Portable Speaker System	CMDF	Shopping B (Sec. 52.1.b)	N/A	16-May	N/A	N/A	27-May	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	26,000.00	26,000.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CMDF-CMDF 2022-011	Office table, office chair, and filing cabinet	CMDF	Shopping B (Sec. 52.1.b)	N/A	16-May	N/A	N/A	17-Jun	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	71,900.00	71,900.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CMDF-CMDF 2022-011	Procurement of Digital Microwave Oven, Telephone and Window Blinds for CMDF Makati	CMDF	Shopping B (Sec. 52.1.b)	N/A	25-Mar	N/A	N/A	16-Jun	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	19,000.00	19,000.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-CMDF-2022-013	Fire extinguisher, hand drill, angle grinder, laser measure	CMDF	Shopping B (Sec. 52.1.b)	N/A	07-Jun	N/A	N/A	17-Jun	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	25,000.00	25,000.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAP-AFMD 2022-032	Tires for CIAP Service Vehicles	AFMD	Shopping B (Sec. 52.1.b)	N/A	07-Jun	N/A	N/A	16-Jun	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	90,000.00	90,000.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAP-AFMD 2022-032	100 pcs Arch File 12x11x3 slide mechanism Vertical,black	AFMD	Shopping B (Sec. 52.1.b)	N/A	06-Jun	N/A	N/A	10-Jun	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	10,000.00	10,000.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-PCAB-2022-008	Hiring of Consultant for PCAB Online Portal	PCAB	Public Bidding	N/A	17-Jun	N/A	N/A	24-Jun	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	2,000,000.00	2,000,000.00					COA, CF,OP, PhilExport, TAN, MBC	6/18/2022	6/18/2022	6/18/2022	6/18/2022	6/18/2022	6/18/2022	
S-CIAP-AFMD-2022-047	Engagement of Services of Architectural Technical Design Consultant	CIAP	NP-Small Value Procurement (Sec. 53.9)	N/A	17-Jun	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	120,000.00	120,000.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CMDF-RF-001-004	Partial Renovation of the Administrative Building at the CMDF TC Cavite	CMDF	Public Bidding	N/A	24-Jun	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	3,026,000.00	3,026,000.00					COA, PCA, PhilExport, TAN, MBC	N/A	N/A	N/A	N/A	N/A	N/A	
S-CIAC-Tr-015	KYOCERA Copier Consumables	CIAC	Direct Contracting (Sec. 50)	N/A	22-Jun	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	49,796.00	49,796.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CMDF-OED-CMDF 2022-010	Internet Service Provider for CMDF-TC, Salawag, Dasmarinas, Cavite	CMDF	NP-Small Value Procurement (Sec. 53.9)	N/A	30-Jun	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	50,000.00	50,000.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Activities																Total Alloted Budget of On-going Procurement Activities		6,624,491.00												

Prepared by *(for the BAC Secretariat)*:

RUSSELL N. RAGULIS
BAC Secretariat

Recommended for Approval by:

DORIS U. GACHO
BAC Chairperson

APPROVED:

IRENEO V. VEZMONTE
Head of the Procuring Entity