Construction Industry Authority of the Philippines Procurement Monitoring Report as of December 31, 2022

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																														
CIAP-AFMD 2022-034	Procurement of Security Services for One Year	CIAP	Public Bidding	N/A	06-Nov	16-Nov	03-Dec	03-Dec	09-Dec	23-Dec	20-Jan	14-Feb	14-Feb	31-Dec	31-Dec	GoP	3,815,000.00	3,815,000.00		3,748,934.40	3,748,934.40		COA, PCA, PhilExport	01-Dec	01-Dec	01-Dec	01-Dec	01-Dec	01-Dec	
CIAP-AFMD 2022-034	Procurement of Outsourcad Service Provider for Janitorial Services Requirement of CIAP and CMDFTC for C.Y. 2022	CIAP	Public Bidding	03-Feb	04-Feb	14-Feb	28-Feb	28-Feb	02-Mar	04-Mar	25-Mar	01-Apr	01-Apr	31-Dec	31-Dec	GoP	3,133,558.80	3,133,558.80		1,997,950.74	1,997,950.74		COA, PhilExport, PCCI, TAN, MBC	08-Feb	08-Feb	08-Feb	08-Feb	08-Feb	08-Feb	
CIAP-AFMD 2022-039 PODCB-DPDD 2022-006 CIAC-Tr-006	Lease of Laptop for Official Use of CIAP Employees	AFMD, CIAC, DPDD	NP-Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	03-Mar	03-Mar	N/A	04-May	23-May	17-May	27-May	27-May	GoP	602,000.00		602,000.00	585,600.00		585,600.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAP-AFMD 2022-042	Procurement for the Renewal of Firewall Licenses for One (1) Year for the Construction Industry Authority of the Philippines	PPCMD	NP-Small Value Procurement (Sec 53.9)	N/A	16-Feb	N/A	N/A	21-Feb	21-Feb	N/A	01-Mar	04-Mar	N/A	24-Feb	24-Feb	GoP	198,000.00	198,000.00		195,000.00	195,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAC-TR-003	6 units AIR PURIFYING MACHINE	CIAC	Shopping B (Sec. 52.1.b)	N/A	21-Feb	N/A	03-Mar	03-Mar	N/A	N/A	15-Mar	15-Mar	30-Mar	07-Apr	07-Apr	GoP	90,000.00	90,000.00		88,500.00	88,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAP-AFMD 2022-032	Supply and Delivery of Purified Drinking Water for the Construction Industry Authority of the Philippines for C.Y. 2022	CIAP	Shopping B (Sec. 52.1.b)	N/A	02-Feb	N/A	N/A	-	N/A	N/A	04-Apr	04-Apr	04-Apr	31-Dec	31-Dec	GoP	70,000.00	70,000.00		44,100.00	44,100.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAC-TR-003	Purchase of Seven (7) Units of Laptops for Official Use of CIAC Employees	CIAC	Shopping B (Sec. 52.1.b)	N/A	23-Feb	N/A	N/A	11-Mar	N/A	N/A	04-May	23-May	17-May	26-May	27-May	GoP	490,000.00		490,000.00	478,870.00		478,870.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAC-TR-003	Purchase of Seven (7) Units of Multi-Function Printer for Official Use of CIAC Employees	CIAC	Shopping B (Sec. 52.1.b)	N/A	23-Feb	N/A	N/A	03-Mar	N/A	N/A	24-Mar	25-Mar	25-Mar	05-Apr	06-Apr	GoP	105,000.00	105,000.00		96,565.00	96,565.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAC-TR-003	Purchase of One (1) Unit of Multi-Function (A3 Color Laser) Photocopier for Official Use of CIAC Employees	CIAC	Shopping B (Sec. 52.1.b)	N/A	23-Feb	N/A	N/A	03-Mar	03-Mar	N/A	29-Mar	30-Mar	30-Mar	07-Apr	07-Apr	GoP	250,000.00	250,000.00		210,334.77	210,334.77		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAP-AFMD 2022-032	9,900pcs Non-Acidic Vitamin C, 500mg	AFMD, OPDD	Shopping B (Sec. 52.1.b)	N/A	08-Mar	N/A	N/A	28-Mar	N/A	N/A	06-Apr	06-Apr	12-Apr	26-Apr	26-Apr	GoP	72,200.00	72,200.00		55,440.00	55,440.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-PODCB-OPDD 2022-011	COVID-19 Respose Items	PODCB	Shopping B (Sec. 52.1.b)	N/A	08-Mar	N/A	N/A	28-Mar	N/A	N/A	06-Apr	06-Apr	12-Apr	26-Apr	26-Apr	GoP	13,640.00	13,640.00		8,921.40	8,921.40		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-PODCB-OPDD 2022-009	Procurement of Various Printer Consumables	PODCB	Shopping B (Sec. 52.1.b)	N/A	08-Mar	N/A	N/A	23-May	N/A	N/A	various dates	various dates	various dates	various dates	various dates	GoP	61,700.00	61,700.00		28,674.29	28,674.29		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
APP-CSE 14111704-TT-P04	Procurement of Interfolded Paper Towel	PODCB	Shopping B (Sec. 52.1.b)	N/A	N/A	N/A	N/A	16-Mar	N/A	N/A	06-Apr	11-Apr	11-Apr	12-Apr	13-Apr	GoP	4,200.00	4,200.00		4,032.00	4,032.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-PODCB-OPDD 2022-010	Procurement of Arch File Binder, A4, 3", Black	PODCB	Shopping B (Sec. 52.1.b)	N/A	N/A	N/A	N/A	16-Mar	N/A	N/A	06-Apr	11-Apr	11-Apr	23-Apr	02-Jun	GoP	12,000.00	12,000.00		9,000.00	9,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAC-TR-003	Procurement of (3) units Steel Cabinet (3) units Steel Rack	CIAC	Shopping B (Sec. 52.1.b)	N/A	12-Mar	N/A	N/A	29-Mar	N/A	N/A	08-Jun	10-Jun	08-Jun	14-Jun	15-Jun	GoP	27,700.00	27,700.00		23,200.00	23,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAP-AFMD 2022-036	Procurement of Advocacy Jacket and Pouch for GAD Womens Month	CIAP	Shopping B (Sec. 52.1.b)	N/A	12-Mar	NA	N/A	17-Mar	N/A	N/A	23-May	23-May	23-May	10-Jun	10-Jun	GoP	144,500.00	144,500.00		131,920.00	131,920.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
PCAB 2022-002	Procurement of Official Accountable Forms for PCAB (CONTRACTORS LICENSE and ORDER OF PAYMENT)	PCAB	NP-Agency-to-Agency (Sec. 53.5)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-Apr	05-Apr	20-Apr	various dates	various dates	GoP	104,580.00	104,580.00		104,580.00	104,580.00			N/A	N/A	N/A	N/A	N/A	N/A	
CIAP-AFMD 2022-032	Procurement of IT Equipment for CIAP-AFMD	AFMD	Shopping B (Sec. 52.1.b)	N/A	22-Mar	N/A	N/A	11-Apr	N/A	N/A	various dates	various dates	various dates	various dates	various dates	GoP	181,500.00	181,500.00		145,815.00	145,815.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAP-AFMD 2022-032	Supply and Delivery of Various Office Cabinet for AFMD	AFMD	Shopping B (Sec. 52.1.b)	N/A	15-Mar	N/A	N/A	29-Mar	N/A	N/A	N/A	N/A	N/A	14-Jun	15-Jun	GoP	23,950.00	23,950.00		23,200.00	23,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAP-AFMD 2022-032	Supply and Delivery of Magnetic White Board LAMPSHADE and Cork Board	AFMD	Shopping B (Sec. 52.1.b)		N/A	N/A	N/A	25-Mar	N/A	N/A	15-May	25-May	25-May	06-Jun	06-Jun	GoP	15,200.00	15,200.00		10,880.00	10,880.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAP-AFMD 2022-032	2 units Heavy Duty MULTIPURPOSE LADDER 10gal ACRYLIC Latex Paint semi gloss	AFMD	Shopping B (Sec. 52.1.b)	N/A	12-Mar	NA	09-Sep	12-Sep	12-Sep	N/A	15-Sep	04-Oct	13-Oct	13-Oct	19-Oct	GoP	22,000.00	22,000.00		14,900.00	14,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAC-TR-003	Procurement of Steel Step Ladder and Push Cart Platform truck	CIAC	Shopping B (Sec. 52.1.b)	N/A	06-Sep	N/A	13-Sep	13-Sep	13-Sep	N/A	04-Oct	13-Oct	13-Oct	19-Oct	19-Oct	GoP	9,000.00	9,000.00		8,980.00	8,980.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAP-AFMD 2022-032	Procurement of various materials for the establishment of network and transfer of server	PPCMD	Shopping B (Sec. 52.1.b)	N/A	22-Mar	N/A	08-Jul	08-Jul	N/A	N/A	N/A	N/A	N/A	08-Aug	08-Aug	GoP	82,250.00	82,250.00		81,460.00	81,460.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-PODCB-DPDD 2022-006	Procurement of Printer Consumables for HP DesiJet 2777	PDCB	Shopping B (Sec. 52.1.b)	N/A	09-Jun	N/A	10-Jun	10-Jun	N/A	N/A	12-Jul	13-Jul	13-Jul	19-Jul	19-Jul	GoP	13,200.00	13,200.00		10,000.00	10,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
S-CMDF 2022-013	Fire extinguisher, hand drill, angle grinder, laser measure	CMDF	Shopping B (Sec 52.1 b)	N/A	07-Jun	N/A	N/A	17-Jun	N/A	N/A	12-Jul	12-Jul	14-Jul	14-Jul	14-Jul	GoP	25,000.00	25,000.00		24,734.00	24,734.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAP-AFMD 2022-032	100 pcs Arch File 12x11x3 side mechanism Vertical,black	AFMD	Shopping B (Sec 52.1 b)	N/A	06-Jun	N/A	10-Jun	N/A	10-Jun	N/A	12-Jul	13-Jul	13-Jul	18-Jul	18-Jul	GoP	10,000.00	10,000.00		8,500.00	8,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-PCAB 2022-008	Hiring of Consultant for PCAB Online Portal	PCAB	Public Bidding	16-Jun	21-Jul	03-Aug	22-Aug	24-Jun	07-Oct	14-Oct	07-Nov	18-Nov	18-Nov	31-Dec	31-Dec	GoP	2,000,000.00	2,000,000.00		2,000,000.00	2,000,000.00		COA, CPCOP, PhilExport, TAN, MBC	6/16/2022	6/16/2022	6/16/2022	6/16/2022	6/16/2022	6/16/2022	
S-CIAC-Tr-015	KYOCERA Copier Consumables	CIAC	Direct Contracting (Sec. 50)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-Jul	20-Jul	20-Jul	22-Jul	22-Jul	GoP	49,796.00	49,796.00		49,796.00	49,796.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-PCAB 2022-009	Procurement of Various Law Books for PCAB	PCAB	Direct Contracting (Sec. 50)	N/A	11-Jul	N/A	15-Jul	N/A	N/A	N/A	27-Jul	11-Aug	12-Aug	16-Aug	18-Aug	GoP	31,460.00	31,460.00		28,256.00	28,256.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-CIAP-AFMD 2022-032	Purchase of ID Lace/Lanyard for CIAP	CIAP	NP-Small Value Procurement (Sec 53.9)	N/A	15-Jul	N/A	22-Jul	25-Jul	26-Jul	N/A	08-Sep	03-Oct	03-Oct	04-Oct	04-Oct	GoP	40,000.00	40,000.00		36,000.00	36,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CMDF-OED 2022-017	3 000 Th Ford BROCHURE	CMDF	NP-Small Value Procurement (Sec 53.9)	N/A	14-Jul	N/A	15-Jul	18-Aug	21-Aug	N/A	12 August 2022	12-Aug	11-Aug	10-Sep	16-Sep	GoP	27,000.00	27,000.00		27,000.00	27,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-CIAP-AFMD 2022-045	Engagement of Training Service Provider for the CIAP Quality Management System (QMS) Training Program for CY 2022	CIAP	NP-Small Value Procurement (Sec 53.9)	N/A	03-Aug	N/A	15-Aug	15-Aug	15-Aug	N/A	N/A	14-Sep	16-Sep	N/A	N/A	GoP	114,000.00	114,000.00		85,000.00	85,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-CIAC-Tr-017	KYOCERA Photocopier Consumables (FK171 ESPARTS FD ASSY 2119 SP	CIAP	Direct Contracting (Sec. 50)	N/A	08-Aug	N/A	10-Aug	11-Aug	11-Aug	N/A	23-Aug	25-Aug	25-Aug	31-Aug	31-Aug	GoP	12,330.00	12,330.00		12,330.00	12,330.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-CMDF CMDF 2022-	Supply,Delivery and Installation of Window Combi Blinds	CMDF	NP-Small Value Procurement (Sec 53.9)	N/A	12-Aug	N/A	17-Aug	18-Aug	18-Aug	N/A	04-Oct	11-Oct	11-Oct	11-Oct	11-Oct	GoP	20,000.00	20,000.00		16,004.82	16,004.82		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-CIAP-AFMD 2022-032	Repair, labor and replacement maintenance of defective Aircon System for TOYOTA Innova SAA3731	CIAP	NP-Small Value Procurement (Sec 53.9)	N/A	19-Aug	N/A	24-Aug	26-Aug	26 August 2022	N/A	16-Sep	06-Oct	06-Oct	12-Oct	13-Oct	GoP	145,000.00	145,000.00		63,895.00	63,895.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-CMDF 2022-010, S-CMDF 2022-013	Round Office Table, Extension Cords, and Ladder	CMDF	Shopping B (Sec 52.1 b)	N/A	06-Sep	N/A	13-Sep	13-Sep	13-Sep	NA	18-Oct	25-Oct	25-Oct	26-Oct	26-Oct	GoP	23,400.00	23,400.00		23,320.00	23,320.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAC-TR-008	Purchase of Desktop Computer (with CPU, Monitor, Mouse, Keyboard, OS and MicrosoR Office)	CIAC	Shopping B (Sec 52.1 b)	N/A	16-Sep	N/A	21-Sep	22-Sep	22-Sep	NA	03-Oct	05-Oct	05-Oct	05-Oct	05-Oct	GoP	880,000.00	880,000.00		830,500.00	830,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CMDF-CMDF 2022-011	Various ICT Equipment	CMDF	Shopping B (Sec 52.1 b)	N/A	09-Sep	N/A	13-Sep	13-Sep	13-Sep	NA	24-Oct	26-Oct	26-Oct	26-Oct	26-Oct	GoP	49,600.00	49,600.00		45,550.00	45,950.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CMDF-CMDF 2022-011	External Hard Drive, Headset, and Webcam	CMDF	Shopping B (Sec 52.1 b)	N/A	06-Sep	N/A	13-Sep	13-Sep	13-Sep	N/A	19-Oct	26-Oct	26-Oct	26-Oct	26-Oct	GoP	42,745.00	42,745.00		41,526.00	41,526.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CMDF-CMDF 2022-011	Purchase of Laptops for Official Use of CMDF Employees	CMDF	Shopping B (Sec 52.1 b)	N/A	14-Sep	N/A	21-Sep	21-Sep	21-Sep	N/A	25-Oct	02-Nov	16-Nov	19-Nov	16-Nov	GoP	860,000.00		860,000.00	469,950.00	469,950.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-CIAC-Tr-010	Purchase of 7 Microsoft Office 2021 License	CIAC	Shopping B (Sec 52.1 b)	N/A	16-Sep	N/A	21-Sep	22-Sep	22-Sep	NA	21-Oct	24-Oct	24-Oct	27-Oct	27-Oct	GoP	49,000.00	49,000.00		42,000.00	42,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-CMDF-CACD 2022-003	Procurement of Catering Service for the Skills Olympics 2022	CMDF	NP-Small Value Procurement (Sec 53.9)	N/A	11-Oct	N/A	21-Oct	20-Oct	20-Oct	N/A	03-Nov	04-Nov	04-Nov	04-Nov	04-Nov	GoP	54,500.00	54,500.00		50,500.00	50,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-PODCB-OPDD 2022-007	Purchase of Laptops for Official Use of PODCB Employees	PODBC	Shopping B (Sec 52.1 b)	N/A	17-Oct	N/A	26-Oct	02-Nov	03-Nov	N/A	04-Nov	25-Nov	25-Nov	25-Nov	29-Nov	GoP	149,997.00	149,997.00		149,700.00	149,700.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-PODCB-OPDD 2022-007	Procurement of Compact Mobile Printer	POCB	Shopping B (Sec 52.1 b)	N/A	18 October 2022	N/A	21-Oct	N/A	24-Oct	N/A	15-Nov	16-Nov	17-Nov	21-Nov	21-Nov	GoP	16,000.00	16,000.00		16,000.00	16,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-CMDF 2022-011	Portable Speaker,Cordless Telephone and Wireless Lavalier Microphone System	CMDF	Shopping B (Sec 52.1 b)	N/A	27-Oct	N/A	03-Nov	04-Nov	07-Nov	N/A	N/A	N/A	N/A	05-Dec	06-Dec	GoP	34,000.00	34,000.00		25,990.00	25,990.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-CMDF-CMDF 2022-011	Procurement of 25-ft coin and 28-48 coin AIR PURIFIER	CMDF	Shopping B (Sec 52.1 b)	N/A	27-Oct	N/A	03-Nov	04-Nov	07-Nov	N/A	N/A	N/A	N/A	05-Dec	05-Dec	GoP	59,500.00	59,500.00		44,728.57	44,728.57		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Total Alloted Budget of Procurement Activities	**14,233,796.00**	
Total Contract Price of Procurement Activities Conducted		**12,198,137.99**
Total Savings (Total Alloted Budget - Total Contract Price)		**2,035,658.01**

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
ON-GOING PROCUREMENT ACTIVITIES																														
CIAC-TR-001	Engagement of Design and Facilitation Services for CIAC Planning Workshop	CIAC	NP-Small Value Procurement (Sec. 53.9)	N/A	21-Feb	N/A	N/A	01-Mar	03-Mar	N/A	14-Apr	18-Apr	26-Apr	Engagement not yet finished	Engagement not yet finished		GoP	200,000.00	200,000.00		170,000.00	170,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAP-AFMD-2022-044	Consultancy Service for the Dev't of Competency Modeling, Profiling, and Assessment (CMPA)	AFMD	NP-Small Value Procurement (Sec. 53.9)	N/A	13-May	N/A	19-May	20-May	24-May	N/A	02-Sep	16-Sep	19-Sep	N/A	Engagement not yet finished		GoP	500,000.00	500,000.00		450,000.00	450,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CMDF-CMDF-2022-011	Office table, office chair, and filing cabinet	CMDF	Shopping B (Sec. 52.1.b)	N/A	18-May	N/A	N/A	17-Jun	17-Jun	N/A	28-Dec	16-Sep	06-Aug	13-Sep	13-Sep		GoP	71,900.00	71,900.00		50,490.00	50,490.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-CIAP-AFMD-2022-047	Engagement of Services of Architectural Technical Design Consultant	CIAP	NP-Small Value Procurement (Sec. 53.9)	N/A	17-Jun	N/A	24-Jun	25-Jun	25-Jun	N/A	23-Jul	03-Aug	23-Jul	Engagement not yet finished	Engagement not yet finished		GoP	120,000.00	120,000.00		120,000.00	120,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAP-AFMD-2022-019 CIAC-Tr-005	Courier Services for CIAP and CIAC	CIAP, CIAC	NP-Small Value Procurement (Sec. 53.9)	N/A	06-Jul	N/A	27-Jul	28-Jul	28-Jul	N/A	17-Aug	08-Sep	08-Sep	Engagement not yet finished	Engagement not yet finished		GoP	360,300.00	360,300.00		360,300.00	360,300.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CIAC-TR-004	Procurement of Redundant Internet Service Provider (Dedicated Line) for Official Use of CIAC	CIAC	NP-Small Value Procurement (Sec. 53.9)	N/A	23-Sep	N/A	29-Sep	24-Oct	24-Oct	N/A	04-Nov	14-Nov	16-Nov	Engagement not yet finished	Engagement not yet finished		GoP	777,000.00	777,000.00		226,656.00	226,656.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-CMDF-OED-CMDF-2022-005	Engagement of Service Provider for the Emergency Repair of CMDF TC Main Breaker System	CMDF	NP-Emergency Cases (Sec. 53.2)	N/A	30-Aug	N/A	N/A	N/A	N/A	N/A	14-Dec	01-Sep	01-Sep	01-Sep	01-Sep		GoP	400,000.00	400,000.00		348,742.56	348,742.56		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-CMDF-OED-CMDF-2022-006	Engagement of Service Provider for the Emergency Repair of CMDF TC Pump Room Rehabilitation	CMDF	NP-Emergency Cases (Sec. 53.2)	N/A	30-Aug	N/A	N/A	N/A	N/A	N/A	19-Sep	22-Sep	23-Sep				GoP	2,900,000.00	2,900,000.00		2,900,000.00	2,900,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-CIAC-Tr-003	Procurement of 1 unit Heavy Duty Scanner	CIAC	Shopping B (Sec. 52.1.b)	N/A	15-Dec	N/A	19-Dec	20-Dec	20-Dec	N/A	03-Jan	03-Jan	03-Jan				GoP	300,000.00	300,000.00		275,000.00	275,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-PODCB-DPDD-2022-007, CIAP-AFMD-2022-032, CMDF-CMDF-2022-011	Procurement of Office Printer for official use of CIAP	PODCB / CIAP/ CMDF	Shopping B (Sec. 52.1.b)	N/A	16-Sep	N/A	21-Sep	22-Sep	27-Sep	N/A	19-Oct	15-Dec	14-Dec				GoP	126,000.00	126,000.00		125,955.00	125,955.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-CMDF-CMDF-2022-013	Procurement of Pressure Washer, Submersible Pump,Grass Cutter	CMDF	Shopping B (Sec. 52.1.b)	N/A	27-Oct	N/A	03-Nov	N/A	N/A	N/A	16-Nov	07-Dec	07-Dec				GoP	10,000.00	10,000.00		9,975.00	9,975.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-PODCB-OPDD-2022-007	Ethernet Adapter and Wireless Presentation Remote & Laser Pointer	PODCB	Shopping B (Sec. 52.1.b)	N/A	01-Dec	N/A	05-Dec	05-Dec	06-Dec	N/A	27/12/2022	09-Jan	09-Jan				GoP	10,500.00	10,500.00		7,800.00	7,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-PODCB-OPDD-2022-007	Wireless Bluetooth/USB Conference Speaker	PODCB	Shopping B (Sec. 52.1.b)	N/A	10-Nov	N/A	15-Nov	15-Nov	16-Nov	N/A	28-Dec	09-Jan	09-Jan				GoP	24,000.00	24,000.00		14,690.00	14,690.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-PODCB-OPDD-2022-007	Portable Trolley Speaker	PODCB	Shopping B (Sec. 52.1.b)	N/A	10-Nov	N/A	15-Nov	15-Nov	16-Nov	N/A	28-Dec	09-Jan	09-Jan				GoP	14,999.00	14,999.00		14,690.00	14,690.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-CMDF-CMDF-2022-011	Various Audio and Video Equipment / Purchase of Various Materials of CMDF	CMDF	Shopping B (Sec. 52.1.b)	N/A	11-Nov	N/A	24-Nov	24-Nov	24-Nov	N/A	16-Dec	16-Dec	16-Dec				GoP	200,600.00	200,600.00		184,360.00	184,360.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
S-CIAP-PPCMD-2022-032	Wi-fi Router	PPCMD	Shopping B (Sec. 52.1.b)	N/A	28-Nov	N/A	28-Nov	05-Dec	06-Dec	N/A	13-Dec	09-Jan	27-Dec				GoP	10,000.00	10,000.00		7,800.00	7,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Indicative APP: CIAP 2022-16-053	Procurement of Outsourced Service Provider for Janitorial Services Requirement of CIAP and CMDFTC for CY 2023	CIAP	Public Bidding	14-Dec	22-Dec	04-Jan											GoP	3,133,558.80	3,133,558.80					COA, PhilExport, PCA, TAN, MBC	23-Dec	23-Dec	23-Dec	23-Dec	N/A	N/A	
Indicative APP: CIAP: 2022-16-054	Provision of Security Services for the Construction Industry Authority of the Philippines for C.Y. 2023	CIAP	Public Bidding	14-Dec	22-Dec	04-Jan											GoP	4,169,990.33	4,169,990.33					COA, PhilExport, PCA, TAN, MBC	23-Dec	23-Dec	23-Dec	23-Dec	N/A	N/A	
Indicative APP: CIAP: 2022-16-052	Procurement of Human resource Service provider for the Administrative Support and General Services for CY 2023	CIAP	Public Bidding	14-Dec	22-Dec	04-Jan											GoP	11,366,880.00	11,366,880.00					COA, PhilExport, PCA, TAN, MBC	23-Dec	23-Dec	23-Dec	23-Dec	N/A	N/A	
CMDF-CMDF-2022-011	Welding Machine, Bar Bending and Cutting Machine, and Electric Concrete Mixer	CMDF	Shopping B (Sec. 52.1.b)	N/A	11-Nov	N/A	24-Nov	24-Nov	24-Nov	N/A	27-Dec						GoP	620,000.00	620,000.00		608,680.00	608,680.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
																Total Alloted Budget of On-going Procurement Activities		**25,334,708.13**			**5,875,138.56**								
Activities																														

Prepared by *(for the BAC Secretariat)*:

RUSSELL N. AACELIS
BAC Secretariat

Recommended for Approval by:

ATTY. HERBERT D.G. MATIENZO
BAC Chairperson

APPROVED:

DORIS U. GACHO
Head of the Procuring Entity