

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										Source of Funds	ABC (P#P)			Contract Cost (P#P)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qual
COMPLETED PROCUREMENT ACTIVITIES																															
1000001000000000	Renewal of Firewall License Subscription CY 2024	CIAP	No	NP-Small Value Procurement (Sec. 53.9)	N/A	11-01-2024	N/A	16-01-2024	15-01-2024	16-01-2024	N/A	26-01-2024	26-01-2024	02-02-2024	02-02-2024	05-02-2024	05-02-2024	Government of the Philippines (current year's budget)	296,000.00	296,000.00	0.00	295,000.00	295,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3102001000000000	Rental of Coaster Bus for 27 persons for Operational Planning in Baguio City on February 5 to 7, 2024	PCAB	No	NP-Small Value Procurement (Sec. 53.9)	N/A	30-01-2024	N/A	02-02-2024	02-02-2024	02-02-2024	N/A	05-02-2024	05-02-2024	05-02-2024	05-02-2024	07-02-2024	07-02-2024	Government of the Philippines (current year's budget)	80,000.00	80,000.00	0.00	55,000.00	55,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3102001000000000	Lease of Venue, with Food and Accommodation for the PCAB Strategic-Operational Planning for FY 2024	PCAB	No	NP-Lease of Real Property and Venue (Sec. 53.10)	N/A	30-01-2024	N/A	02-02-2024	02-02-2024	02-02-2024	N/A	04-02-2024	03-02-2024	03-02-2024	03-02-2024	07-02-2024	07-02-2024	Government of the Philippines (current year's budget)	210,000.00	210,000.00	0.00	195,500.00	195,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
1000010000000000	Purchase of Ink Cartridge HP Laserjet P1106 ISA	CIAP	No	Shopping B (Sec. 52.1.b)	N/A	05-02-2024	N/A	N/A	07-02-2024	08-02-2024	N/A	16-02-2024	07-02-2024	23-02-2024	07-02-2024	26-02-2024	26-02-2024	Government of the Philippines (current year's budget)	25,000.00	25,000.00	0.00	24,900.00	24,900.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
1000001000000000	Procurement of ICT Equipment for CIAP Server	CIAP	No	Shopping B (Sec. 52.1.b)	N/A	05-02-2024	N/A	N/A	07-02-2024	07-02-2024	N/A	16-02-2024	25-03-2024	25-03-2024	26-03-2024	26-03-2024	26-03-2024	Government of the Philippines (current year's budget)	9,100.00	9,100.00	0.00	9,100.00	9,100.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3102001000000000	Venue and Food on 21 March 2024 MACE Program	CIAC	No	NP-Lease of Real Property and Venue (Sec. 53.10)	N/A	15-02-2024	N/A	26-02-2024	19-02-2024	26-02-2024	N/A	29-02-2024	29-02-2024	20-03-2024	11-03-2024	01-03-2024	N/A	Government of the Philippines (current year's budget)	450,000.00	450,000.00	0.00	350,000.00	350,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3102001000000000	Procurement of Photocopier Consumables	CIAC	No	Direct Contracting (Sec. 50)	No	15-02-2024	N/A	19-02-2024	19-02-2024	N/A	N/A	21-03-2024	27-03-2024	02-04-2024	02-04-2024	03-04-2024	03-04-2024	Government of the Philippines (current year's budget)	123,200.00	123,200.00	0.00	123,200.00	123,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3102001000000000	Purchase of various office supplies	PCAB	No	Shopping B (Sec. 52.1.b)	No	19-04-2024	N/A	N/A	23-04-2024	23-04-2024	N/A	23-04-2024	29-04-2024	21-05-2024	29-04-2024	21-06-2024	21-05-2024	Government of the Philippines (current year's budget)	81,400.00	81,400.00	0.00	3,880.00	3,880.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
1000001000000000	Purchase of 2 units Paper Shredder	CIAP	No	Shopping B (Sec. 52.1.b)	No	21-02-2024	N/A	19-03-2024	26-02-2024	19-03-2024	N/A	20-03-2024	04-04-2024	16-04-2024	26-04-2024	17-04-2024	24-04-2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00	0.00	39,480.00	39,480.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
1000001000000000	Engagement of CIAP Agency-wide Planning Consultant/Facilitator on February 29 - March 1, 2024	CIAP	No	NP-Small Value Procurement (Sec. 53.9)	N/A	20-02-2024	N/A	23-02-2024	23-02-2024	23-02-2024	N/A	26-02-2024	26-02-2024	27-02-2024	01-03-2024	01-03-2024	01-03-2024	Government of the Philippines (current year's budget)	180,000.00	180,000.00	0.00	180,000.00	180,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
1000001000000000	Provision of Venue including Food and Accommodation for the Agency-wide Planning Session of the Construction Industry Authority of the Philippines February 29 - March 1, 2024	CIAP	No	NP-Lease of Real Property and Venue (Sec. 53.10)	N/A	20-02-2024	N/A	N/A	23-02-2024	N/A	N/A	26-02-2024	29-02-2024	29-02-2024	29-02-2024	01-03-2024	01-03-2024	Government of the Philippines (current year's budget)	250,000.00	250,000.00	0.00	242,505.00	242,505.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
1000001000000000	Rental of Coaster Bus for 28 pax for CIAP Planning February 29 - March 1, 2024	CIAP	No	NP-Small Value Procurement (Sec. 53.9)	N/A	20-02-2024	N/A	N/A	27-02-2024	N/A	N/A	15-03-2024	19-03-2024	19-03-2024	15-03-2024	01-03-2024	01-03-2024	Government of the Philippines (current year's budget)	66,000.00	66,000.00	0.00	66,000.00	66,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3101010000000000	Various CMDF Training Center Equipment	CMDF	No	Shopping B (Sec. 52.1.b)	N/A	21-02-2024	N/A	19-03-2024	26-02-2024	19-03-2024	N/A	20-03-2024	04-04-2024	29-04-2024	07-05-2024	13-05-2024	21-05-2024	Government of the Philippines (current year's budget)	269,206.00	269,206.00	0.00	245,404.00	245,404.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
1000001000000000	Procurement of Various Office Supplies	CIAP	No	Shopping B (Sec. 52.1.b)	No	14-03-2024	N/A	N/A	19-03-2024	26-04-2024	N/A	30-04-2024	02-05-2024	24-05-2024	20-05-2024	31-05-2024	31-05-2024	Government of the Philippines (current year's budget)	105,028.00	105,028.00	0.00	83,726.00	83,726.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3102001000000000	Provision of Venue, including Meals for the Stakeholders' Consultation for the Construction and Related Engineering Services Sector	PCAB	No	NP-Lease of Real Property and Venue (Sec. 53.10)	No	05-03-2024	N/A	N/A	08-03-2024	11-03-2024	N/A	15-03-2024	15-03-2024	19-03-2024	19-03-2024	19-03-2024	19-03-2024	Government of the Philippines (current year's budget)	66,000.00	66,000.00	0.00	66,000.00	66,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
1000001000000000	Portable Conference Speakerphone and Trolley Speaker	CIAP	No	Shopping B (Sec. 52.1.b)	No	12-03-2024	N/A	N/A	18-03-2024	15-04-2024	N/A	30-04-2024	20-05-2024	31-05-2024	03-06-2024	03-06-2024	03-06-2024	Government of the Philippines (current year's budget)	25,000.00	25,000.00	0.00	24,794.00	24,794.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
1000010000000000	Various Office Supplies for CIAP	CIAP	No	Shopping B (Sec. 52.1.b)	No	14-03-2024	N/A	N/A	20-03-2024	05-04-2024	N/A	29-04-2024	29-04-2024	07-05-2024	29-04-2024	21-05-2024	27-05-2024	Government of the Philippines (current year's budget)	95,887.20	95,887.20	0.00	77,815.00	77,815.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3102001000000000	Procurement of Printers and Printing Consumables	PCAB	No	Shopping B (Sec. 52.1.b)	No	19-04-2024	N/A	N/A	23-04-2024	23-04-2024	N/A	30-04-2024	22-05-2024	13-06-2024	30-05-2024	13-06-2024	13-06-2024	Government of the Philippines (current year's budget)	396,000.00	396,000.00	0.00	304,415.00	304,415.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3102001000000000	Procurement of Various Office Supplies	PCAB	No	Shopping B (Sec. 52.1.b)	No	19-04-2024	N/A	23-04-2024	23-04-2024	23-04-2024	N/A	23-04-2024	06-05-2024	29-04-2024	21-05-2024	03-06-2024	03-06-2024	Government of the Philippines (current year's budget)	113,140.00	113,140.00	0.00	106,480.00	106,480.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)													
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)								
3102001000000000	Microsoft Office 365 Annual Subscription	CIAP	No	NP-Agency-to-Agency (Sec. 53.5)	No	13-03-2024	N/A	N/A	N/A	N/A	N/A	N/A	13-03-2024	13-03-2024	13-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	607,841.28	607,841.28	0.00	603,796.32	603,796.32	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed								
3102005000000000	Purchase of 3 Units Solid State Drive 4TB	PCAB	No	Shopping B (Sec. 52.1.b)	No	13-03-2024	N/A	N/A	18-03-2024	05-04-2024	N/A	30-04-2024	22-05-2024	03-06-2024	03-06-2024	04-06-2024	04-06-2024	Government of the Philippines (current year's budget)	60,000.00	60,000.00	0.00	60,000.00	60,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed								
3102001000000000	Procurement of Drum Kit Consumables	CIAC	No	Direct Contracting (Sec. 50)	No	22-04-2024	N/A	N/A	25-04-2024	N/A	N/A	N/A	15-05-2024	15-05-2024	15-05-2024	15-05-2024	15-05-2024	Government of the Philippines (current year's budget)	92,113.28	92,113.28	0.00	92,113.28	92,113.28	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed								
3102001000000000	Provision of Venue Including Food and Accommodation for the CIAP Executive Office Planning Session on 22-24 May 2024	CIAP	No	NP-Lease of Real Property and Venue (Sec. 53.10)	N/A	08-05-2024	N/A	13-05-2024	13-05-2024	13-05-2024	N/A	13-05-2024	20-05-2024	21-05-2024	21-05-2024	22-05-2024	22-05-2024	Government of the Philippines (current year's budget)	382,500.00	382,500.00	0.00	382,500.00	382,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed								
1000010000000000	Procurement of Shuttle Service for CIAP	CIAP	No	NP-Small Value Procurement (Sec. 53.9)	N/A	08-05-2024	N/A	13-05-2024	13-05-2024	13-05-2024	N/A	20-05-2024	13-05-2024	21-05-2024	21-05-2024	22-05-2024	22-05-2024	Government of the Philippines (current year's budget)	120,000.00	120,000.00	0.00	80,000.00	80,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed								
1000010000000000	Tokens for PhilConstruct 2024	CIAP	No	NP-Small Value Procurement (Sec. 53.9)	N/A	07-06-2024	N/A	10-06-2024	10-06-2024	N/A	N/A	26-06-2024	13-06-2024	15-06-2024	17-06-2024	N/A	N/A	Government of the Philippines (current year's budget)	198,400.00	198,400.00	0.00	156,790.00	156,790.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed								
3102001000000000	Procurement of Conference Venue Package for the Conduct of Philippine Contractors Accreditation Board Roadshow in Region II - Ibabala on June 25-27, 2024	PCAB	No	NP-Lease of Real Property and Venue (Sec. 53.10)	N/A	08-06-2024	N/A	15-06-2024	13-06-2024	15-06-2024	15-06-2024	15-06-2024	20-06-2024	15-06-2024	21-06-2024	25-06-2024	N/A	N/A	Government of the Philippines (current year's budget)	150,000.00	150,000.00	0.00	142,500.00	142,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed							
3102001000000000	Procurement of Venue and Food on 28 June 2024 MACE Program	CIAC	No	NP-Lease of Real Property and Venue (Sec. 53.10)	No	07-05-2024	N/A	07-05-2024	N/A	10-05-2024	N/A	13-06-2024	21-06-2024	21-06-2024	26-06-2024	28-06-2024	28-06-2024	Government of the Philippines (current year's budget)	360,000.00	360,000.00	0.00	280,000.00	280,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed								
Total Allocated Budget of Procurement Activities																			4,851,815.76	4,851,815.76	0.00																			
Total Contract Price of Procurement Activities Conducted																			4,730,898.00	4,730,898.00	0.00																			
Total Savings (Total Allocated Budget - Total Contract Price)																			120,917.76																					


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	Remarks (Explaining changes from the APP)																	
ONGOING PROCUREMENT ACTIVITIES																																																	
1000010000000000	Procurement of a Services of Contractor for the Fit-Out Construction for the Construction Industry Authority of the Philippines' Leased Office Space in NARAYAN Building, Sem. Gil Pineda Avenue, Makati City - Re-opening	CIAP	No	Public Bidding	05-03-2024	19-02-2024	05-03-2024	19-03-2024	19-03-2024	21-03-2024	01-04-2024	19-04-2024	25-04-2024	29-04-2024	06-05-2024			Government of the Philippines (current year's budget)	30,866,485.00	30,866,485.00	0.00	30,485,448.62	30,485,448.62	0.00	Makati Business Club, Transparency Accountability Network, Philippine Exporters Confederation, COA	05-03-2024	19-03-2024	19-03-2024	21-03-2024	01-04-2024	N/A	Awarded with issued Notice of Award																	
3102001000000000	Purchase of 40 Office Laptops	PCAB	No	Public Bidding	07-03-2024	08-03-2024	18-03-2024	05-04-2024	05-04-2024	05-04-2024	05-04-2024	30-04-2024	02-05-2024	06-05-2024	13-05-2024			Government of the Philippines (current year's budget)	4,280,000.00	0.00	4,280,000.00	2,983,200.00	0.00	2,983,200.00	Makati Business Club, Transparency Accountability Network, Philippine Exporters Confederation, COA	18-03-2024	05-04-2024	05-04-2024	05-04-2024	05-04-2024	N/A	Awarded with issued Notice of Award																	
3101001000000000	Course on Demand Learning Platform Subscription	CMDP	No	NP-Small Value Procurement (Sec. 53.9)	No	17-04-2024	N/A	23-04-2024	23-04-2024	23-04-2024	N/A	29-04-2024	22-05-2024	26-06-2024	26-06-2024			Government of the Philippines (current year's budget)	350,000.00	350,000.00	0.00	350,000.00	350,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing contract implementation																	
1000010000000000	Purchase of Official Receipt Accountable Form No.51	CIAP	No	NP-Agency-to-Agency (Sec. 53.5)	No	05-02-2024	N/A	N/A	07-02-2024	07-02-2024	N/A	21-03-2024	27-05-2024					Government of the Philippines (current year's budget)	20,000.00	20,000.00	0.00	20,000.00	20,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	For contract signing																	
1000010000000000	Renewal of Internet Service Provider	CIAP	No	N/A	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-05-2024	13-05-2024	13-05-2024			Government of the Philippines (current year's budget)	1,128,960.00	1,128,960.00	0.00	1,128,960.00	1,128,960.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Contract was renewed																	
1000010000000000	Digital Signing Services with Standard Support Package Subscription	CIAP	No	NP-Small Value Procurement (Sec. 53.9)	No	15-03-2024	N/A	N/A	N/A	19-03-2024	N/A	27-03-2024	27-03-2024					Government of the Philippines (current year's budget)	25,401.60	25,401.60	0.00	25,401.60	25,401.60	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award																	
1000010000000000	Supply and Delivery of Purified Drinking Water CY 2024	CIAP	No	Appendix 37 Guidelines on Renewal of Regular and Recurring Services	No	N/A	N/A	N/A	N/A	N/A	N/A	01-03-2024	01-03-2024	04-03-2024	04-03-2024			Government of the Philippines (current year's budget)	59,000.00	59,000.00	0.00	59,000.00	59,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Contract was extended																	
3101001000000000	Purchase of 3 units Laptop Touchscreen	CMDP	No	Shopping B (Sec. 52.1.b)	No	28-05-2024												Government of the Philippines (current year's budget)	210,000.00	0.00	210,000.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process																	
Total Allocated Budget of On-going Procurement Activities																			36,939,846.60	32,449,846.60	4,490,000.00	35,052,012.22	32,449,846.60	2,602,165.62																									

Prepared by:

RUSSELL N. BACELIS
 BAC Secretariat

Recommended for Approval by:

DORIS U. GACHO
 BAC Chairperson

APPROVED:

ATTY. HERBERT D.G. MATIENZO
 Head of the Procuring Entity