

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (if applicable)
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																																
10000010001001	Renewal of Firewall License Subscription CY 2024	CIAP	No	HP-Small Value Procurement (Sec. 53.9)	N/A	11-01-2024	N/A	16-01-2024	15-01-2024	16-01-2024	N/A	26-01-2024	26-01-2024	02-02-2024	02-02-2024	05-02-2024	05-02-2024	Government of the Philippines (current year's budget)	296,000.00	296,000.00	0.00	295,000.00	295,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
31020010001001	Rental of Coaster Bus for 27 persons for Operational Planning in Baguio City on February 5 to 7, 2024	PCAB	No	HP-Small Value Procurement (Sec. 53.9)	N/A	30-01-2024	N/A	02-02-2024	02-02-2024	02-02-2024	N/A	05-02-2024	05-02-2024	05-02-2024	05-02-2024	07-02-2024	07-02-2024	Government of the Philippines (current year's budget)	80,000.00	80,000.00	0.00	55,000.00	55,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
31020010001001	Lease of Venue, with Food and Accommodation for the PCAB Strategic-Operational Planning for FY 2024	PCAB	No	HP-Lease of Real Property and Venue (Sec. 53.10)	N/A	30-01-2024	N/A	02-02-2024	02-02-2024	02-02-2024	N/A	04-02-2024	03-02-2024	03-02-2024	03-02-2024	07-02-2024	07-02-2024	Government of the Philippines (current year's budget)	210,000.00	210,000.00	0.00	195,500.00	195,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
10000010001001	Purchase of Ink Cartridge HP Laserjet P1106 35A	CIAP	No	Shopping B (Sec. 52.1.b)	N/A	05-02-2024	N/A	N/A	07-02-2024	08-02-2024	N/A	16-02-2024	07-02-2024	23-02-2024	07-02-2024	26-02-2024	26-02-2024	Government of the Philippines (current year's budget)	25,000.00	25,000.00	0.00	24,900.00	24,900.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
10000010001001	Procurement of ICT Equipment for CIAP Server	CIAP	No	Shopping B (Sec. 52.1.b)	N/A	05-02-2024	N/A	N/A	07-02-2024	07-02-2024	N/A	16-02-2024	25-03-2024	25-03-2024	26-02-2024	26-03-2024	26-03-2024	Government of the Philippines (current year's budget)	9,100.00	9,100.00	0.00	9,100.00	9,100.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
31020010003001	Venue and Food on 21 March 2024 MACE Program	CIAC	No	HP-Lease of Real Property and Venue (Sec. 53.10)	N/A	15-02-2024	N/A	26-02-2024	19-02-2024	26-02-2024	N/A	29-02-2024	29-02-2024	20-03-2024	11-03-2024	01-03-2024	N/A	Government of the Philippines (current year's budget)	450,000.00	450,000.00	0.00	350,000.00	350,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
31020010003001	Procurement of Photocopier Consumables	CIAC	No	Direct Contracting (Sec. 50)	No	15-02-2024	N/A	19-02-2024	19-02-2024	N/A	N/A	21-03-2024	27-03-2024	02-04-2024	02-04-2024	03-04-2024	03-04-2024	Government of the Philippines (current year's budget)	123,200.00	123,200.00	0.00	123,200.00	123,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
31020010001001	Purchase of various office supplies	PCAB	No	Shopping B (Sec. 52.1.b)	No	19-04-2024	N/A	N/A	23-04-2024	23-04-2024	N/A	23-04-2024	29-04-2024	21-05-2024	29-04-2024	21-06-2024	21-05-2024	Government of the Philippines (current year's budget)	81,400.00	81,400.00	0.00	3,880.00	3,880.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
10000010001001	Purchase of 2 units Paper Shredder	CIAP	No	Shopping B (Sec. 52.1.b)	No	21-02-2024	N/A	19-03-2024	26-02-2024	19-03-2024	N/A	20-03-2024	04-04-2024	16-04-2024	26-04-2024	17-04-2024	24-04-2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00	0.00	39,480.00	39,480.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
10000010001001	Engagement of CIAP Agency-wide Planning Consultant/Facilitator on February 29 - March 1, 2024	CIAP	No	HP-Small Value Procurement (Sec. 53.9)	N/A	20-02-2024	N/A	23-02-2024	23-02-2024	23-02-2024	N/A	26-02-2024	26-02-2024	26-02-2024	27-02-2024	01-03-2024	01-03-2024	Government of the Philippines (current year's budget)	180,000.00	180,000.00	0.00	180,000.00	180,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
10000010001001	Provision of Venue including Food and Accommodation for the Agency-wide Planning Session of the Construction Industry Authority of the Philippines February 29 - March 1, 2024	CIAP	No	HP-Lease of Real Property and Venue (Sec. 53.10)	N/A	20-02-2024	N/A	N/A	N/A	23-02-2024	N/A	26-02-2024	29-02-2024	29-02-2024	29-02-2024	01-03-2024	01-03-2024	Government of the Philippines (current year's budget)	250,000.00	250,000.00	0.00	242,505.00	242,505.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
10000010001001	Rental of Coaster Bus for 28 pax for CIAP Planning February 29 - March 1, 2024	CIAP	No	HP-Small Value Procurement (Sec. 53.9)	N/A	20-02-2024	N/A	N/A	N/A	27-02-2024	N/A	15-03-2024	19-03-2024	19-03-2024	15-03-2024	01-03-2024	01-03-2024	Government of the Philippines (current year's budget)	66,000.00	66,000.00	0.00	66,000.00	66,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
31010010003001	Various CMDF Training Center Equipment	CMDF	No	Shopping B (Sec. 52.1.b)	N/A	21-02-2024	N/A	19-03-2024	26-02-2024	19-03-2024	N/A	20-03-2024	04-04-2024	29-04-2024	07-05-2024	13-05-2024	21-05-2024	Government of the Philippines (current year's budget)	269,206.00	269,206.00	0.00	245,404.00	245,404.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
10000010001001	Procurement of Various Office Supplies	CIAP	No	Shopping B (Sec. 52.1.b)	No	14-03-2024	N/A	N/A	19-03-2024	16-04-2024	N/A	30-04-2024	02-05-2024	24-05-2024	20-05-2024	31-05-2024	31-05-2024	Government of the Philippines (current year's budget)	105,028.00	105,028.00	0.00	83,726.00	83,726.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
31020010001001	Provision of Venue, including Meals for the Stakeholders' Consultation for the Construction and Related Engineering Services Sector	PCAB	No	HP-Lease of Real Property and Venue (Sec. 53.10)	No	05-03-2024	N/A	N/A	08-03-2024	11-03-2024	N/A	15-03-2024	15-03-2024	19-03-2024	19-03-2024	19-03-2024	19-03-2024	Government of the Philippines (current year's budget)	66,000.00	66,000.00	0.00	66,000.00	66,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
10000010001001	Portable Conference Speakerphone and Trolley Speaker	CIAP	No	Shopping B (Sec. 52.1.b)	No	12-03-2024	N/A	N/A	18-03-2024	15-04-2024	N/A	30-04-2024	20-05-2024	31-05-2024	03-06-2024	03-06-2024	03-06-2024	Government of the Philippines (current year's budget)	25,000.00	25,000.00	0.00	24,794.00	24,794.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
10000010001001	Various Office Supplies for CIAP	CIAP	No	Shopping B (Sec. 52.1.b)	No	14-03-2024	N/A	N/A	20-03-2024	05-04-2024	N/A	29-04-2024	29-04-2024	07-05-2024	29-04-2024	21-05-2024	27-05-2024	Government of the Philippines (current year's budget)	95,887.20	95,887.20	0.00	77,815.00	77,815.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
31020010001001	Procurement of Printers and Printing Consumables	PCAB	No	Shopping B (Sec. 52.1.b)	No	19-04-2024	N/A	N/A	23-04-2024	23-04-2024	N/A	30-04-2024	22-05-2024	13-06-2024	30-05-2024	13-06-2024	13-06-2024	Government of the Philippines (current year's budget)	396,000.00	396,000.00	0.00	304,415.00	304,415.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
31020010001001	Procurement of Various Office Supplies	PCAB	No	Shopping B (Sec. 52.1.b)	No	19-04-2024	N/A	23-04-2024	23-04-2024	23-04-2024	N/A	23-04-2024	06-05-2024	29-04-2024	21-05-2024	03-06-2024	03-06-2024	Government of the Philippines (current year's budget)	113,140.00	113,140.00	0.00	106,480.00	106,480.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
31020010003001	Microsoft Office 365 Annual Subscription	CIAP	No	HP-Agency-to-Agency (Sec. 53.3)	No	13-03-2024	N/A	N/A	N/A	N/A	N/A	N/A	13-03-2024	13-03-2024	13-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	607,841.28	607,841.28	0.00	603,796.32	603,796.32	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
31020010001001	Purchase of 3 units Solid State Drive 4TB	PCAB	No	Shopping B (Sec. 52.1.b)	No	13-03-2024	N/A	N/A	18-03-2024	05-04-2024	N/A	30-04-2024	22-05-2024	03-06-2024	03-06-2024	04-06-2024	04-06-2024	Government of the Philippines (current year's budget)	60,000.00	60,000.00	0.00	60,000.00	60,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
31020010003001	Procurement of Drum Kit Consumables	CIAC	No	Direct Contracting (Sec. 50)	No	22-04-2024	N/A	N/A	25-04-2024	N/A	N/A	N/A	15-05-2024	15-05-2024	15-05-2024	15-05-2024	15-05-2024	Government of the Philippines (current year's budget)	92,113.28	92,113.28	0.00	92,113.28	92,113.28	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
31020010003001	Provision of Venue including Food and Accommodation for the CIAP Executive Office Planning Session on 22-24 May 2024	CIAP	No	HP-Lease of Real Property and Venue (Sec. 53.10)	N/A	08-05-2024	N/A	13-05-2024	13-05-2024	13-05-2024	N/A	13-05-2024	20-05-2024	21-05-2024	21-05-2024	22-05-2024	22-05-2024	Government of the Philippines (current year's budget)	382,500.00	382,500.00	0.00	382,500.00	382,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
10000010001001	Procurement of Shuttle Service for CIAP	CIAP	No	HP-Small Value Procurement (Sec. 53.9)	N/A	08-05-2024	N/A	13-05-2024	13-05-2024	13-05-2024	N/A	20-05-2024	13-05-2024	21-05-2024	21-05-2024	22-05-2024	22-05-2024	Government of the Philippines (current year's budget)	120,000.00	120,000.00	0.00	80,000.00	80,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
10000010001001	Tokens for PhilConstruct 2024	CIAP	No	HP-Small Value Procurement (Sec. 53.9)	N/A	07-06-2024	N/A	10-06-2024	10-06-2024	N/A	N/A	26-06-2024	13-06-2024	15-05-2024	17-06-2024	N/A	N/A	Government of the Philippines (current year's budget)	198,400.00	198,400.00	0.00	156,790.00	156,790.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
31020010001001	Procurement of Conference Venue Package for the Conduct of Philippine Contractors Accreditation Board Roadshow in Region 11 - Ibabala on June 25-27, 2024	PCAB	No	HP-Lease of Real Property and Venue (Sec. 53.10)	N/A	08-06-2024	N/A	15-06-2024	13-06-2024	15-06-2024	15-06-2024	15-06-2024	20-06-2024	15-06-2024	21-06-2024	25-06-2024	N/A	Government of the Philippines (current year's budget)	150,000.00	150,000.00	0.00	142,500.00	142,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
31020010003001	Procurement of Venue and Food on 28 June 2024 MACE Program	CIAC	No	HP-Lease of Real Property and Venue (Sec. 53.10)	N/A	07-05-2024	N/A	07-05-2024	N/A	10-05-2024	N/A	13-06-2024	21-06-2024	21-06-2024	26-06-2024	28-06-2024	28-06-2024	Government of the Philippines (current year's budget)	360,000.00	360,000.00	0.00	280,000.00	280,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
31020010001001	Purchase of 40 Office Laptops	PCAB	No	Competitive Bidding	07-03-2024	08-03-2024	18-03-2024	18-03-2024	18-03-2024	05-04-2024	05-04-2024	30-04-2024	02-05-2024	06-05-2024	13-05-2024	09-08-2024	09-08-2024	Government of the Philippines (current year's budget)	4,280,000.00	0.00	4,280,000.00	2,983,200.00	0.00	2,983,200.00	2,983,200.00	18-03-2024	05-04-2024	05-04-2024	05-04-2024	05-04-2024	N/A	Completed
31010010003001	Course on Demand Learning Platform Subscription	CMDF	No	HP-Small Value Procurement (Sec. 53.9)	N/A	17-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	22-05-2024	26-06-2024	26-06-2024	28-11-2024	N/A	Government of the Philippines (current year's budget)	350,000.00	350,000.00	0.00	350,000.00	350,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (if applicable)
100000100001000	Purchase of Official Receipt Accountable Form No.51	CIAP	No	NP-Agency-to-Agency (Sec. 53.5)	N/A	05-02-2024	N/A	N/A	N/A	N/A	N/A	N/A	27-05-2024	10-09-2024	10-09-2024	26-09-2024	26-09-2024	Government of the Philippines (current year's budget)	20,000.00	20,000.00	0.00	20,000.00	20,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Renewal of Internet Service Provider	CIAP	No	Appendix 37 Guidelines on Renewal of Regular and Recurring Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-05-2024	13-05-2024	13-05-2024	31-12-2024	N/A	Government of the Philippines (current year's budget)	1,128,960.00	1,128,960.00	0.00	1,128,960.00	1,128,960.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Digital Signing Services with Standard Support Package Subscription	CIAP	No	NP-Small Value Procurement (Sec. 53.9)	N/A	15-03-2024	N/A	N/A	N/A	N/A	N/A	N/A	27-03-2024	27-03-2024	27-03-2024	27-03-2024	N/A	Government of the Philippines (current year's budget)	25,401.60	25,401.60	0.00	25,401.60	25,401.60	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Supply and Delivery of Purified Drinking Water Q1 2024	CIAP	No	Appendix 37 Guidelines on Renewal of Regular and Recurring Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01-03-2024	04-03-2024	04-03-2024	04-03-2024	N/A	Government of the Philippines (current year's budget)	59,000.00	59,000.00	0.00	59,000.00	59,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310200100001000	Procurement of Conference Venue Package for the Conduct of PCAB Roadshow in Region I - Pampanga on July 18-19, 2024	PCAB	No	NP-Lease of Real Property and Venue (Sec. 53.10)	N/A	01-07-2024	N/A	09-07-2024	08-07-2024	09-07-2024	N/A	08-07-2024	15-07-2024	16-07-2024	16-07-2024	18-07-2024	N/A	Government of the Philippines (current year's budget)	100,000.00	100,000.00	0.00	95,000.00	95,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310200100001000	Procurement of Conference Venue Package for the Conduct of PCAB Roadshow in Region VII - Cebu on July 18-19, 2024	PCAB	No	NP-Lease of Real Property and Venue (Sec. 53.10)	N/A	03-07-2024	N/A	10-07-2024	09-07-2024	11-07-2024	N/A	17-07-2024	17-07-2024	17-07-2024	18-07-2024	18-07-2024	N/A	Government of the Philippines (current year's budget)	100,000.00	100,000.00	0.00	95,000.00	95,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Engagement of Technical Assistance for the Continual Improvement of the CIAP's Compliance to PRIME-HRM	CIAP	No	NP-Small Value Procurement (Sec. 53.9)	N/A	05-07-2024	N/A	15-07-2024	12-07-2024	15-07-2024	N/A	21-08-2024	21-08-2024	22-08-2024	22-08-2024	22-08-2024	22-08-2024	Government of the Philippines (current year's budget)	450,000.00	450,000.00	0.00	450,000.00	450,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310200100001000	Procurement of Conference Venue Package for the Conduct of PCAB Roadshow in Region I - PANGASINAN on July 25-26, 2024	PCAB	No	NP-Lease of Real Property and Venue (Sec. 53.10)	N/A	11-07-2024	N/A	17-07-2024	17-07-2024	18-07-2024	N/A	22-07-2024	22-07-2024	22-07-2024	23-07-2024	25-07-2024	25-07-2024	Government of the Philippines (current year's budget)	130,000.00	130,000.00	0.00	120,000.00	120,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Supply and Delivery of Various IT Equipment 5 pcs - All-in-One Ink Tank Printer 5 pcs - High Speed Multi-Function Printer 1 Pc - Laminating Machine 1 Pc - ID Printer	CIAP	No	Shopping B (Sec. 52.1.b)	12-07-2024	16-08-2024	N/A	22-08-2024	22-08-2024	23-08-2024	N/A	19-09-2024	19-09-2024	04-10-2024	04-10-2024	04-10-2024	04-10-2024	Government of the Philippines (current year's budget)	481,000.00	481,000.00	0.00	305,380.00	305,380.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Consumables for HP LaserJet Printer MFP M377DW	CIAP	No	Shopping B (Sec. 52.1.b)	N/A	15-07-2024	N/A	19-07-2024	19-07-2024	19-07-2024	N/A	19-07-2024	19-07-2024	09-08-2024	09-08-2024	15-08-2024	15-08-2024	Government of the Philippines (current year's budget)	105,120.00	105,120.00	0.00	62,100.00	62,100.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Repair and replacement of damaged parts of NISSAN ALMERA SAB9388	CIAP	No	NP-Small Value Procurement (Sec. 53.9)	N/A	27-09-2024	N/A	02-08-2024	31-07-2024	02-08-2024	N/A	08-08-2024	14-08-2024	16-08-2024	14-08-2024	29-08-2024	N/A	Government of the Philippines (current year's budget)	57,200.00	57,200.00	0.00	38,000.00	38,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310100100002000	Consulting Services for the Development of Digital Constructors' Performance Evaluation System (DCPES)	PDCB	No	Public Bidding	02-08-2024	05-08-2024	16-08-2024	12-08-2024	12-08-2024	13-08-2024	08-10-2024	14-10-2024	18-10-2024	29-10-2024	29-10-2024	29-10-2024	29-10-2024	Government of the Philippines (current year's budget)	2,028,429.00	2,028,429.00	0.00	2,024,960.00	2,024,960.00	0.00	Makati Business Club, Transparency Accountability Network, Philippine Exporters Confederation, COA	16-08-2024	16-08-2024	16-08-2024	16-08-2024	16-08-2024	N/A	Completed
310200100001000	Procurement of Conference Venue Package for the Conduct of PCAB Roadshow in TAGLUBAN on 08-09 AUGUST, 2024	PCAB	No	NP-Lease of Real Property and Venue (Sec. 53.10)	No	30-07-2024	N/A	02-08-2024	02-08-2024	02-08-2024	N/A	05-08-2024	05-08-2024	08-08-2024	08-08-2024	09-08-2024	09-08-2024	Government of the Philippines (current year's budget)	130,000.00	130,000.00	0.00	130,000.00	130,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Microless Camera and PTZ Video Conferencing Camera	CIAP	No	Shopping B (Sec. 52.1.b)	N/A	16-08-2024	N/A	23-08-2024	23-08-2024	23-08-2024	N/A	17-09-2024	19-09-2024	25-09-2024	25-09-2024	25-09-2024	25-09-2024	Government of the Philippines (current year's budget)	140,000.00	0.00	140,000.00	37,724.00	37,724.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Development of Human Resources Information System	CIAP	No	Public Bidding	09-08-2024	12-08-2024	N/A	21-10-2024	19-08-2024	03-10-2024	04-11-2024	06-11-2024	13-11-2024	22-11-2024	26-11-2024	26-11-2024	26-11-2024	Government of the Philippines (current year's budget)	3,500,000.00	3,500,000.00	0.00	3,193,120.00	3,193,120.00	0.00	Makati Business Club, Transparency Accountability Network, Philippine Exporters Confederation, COA	12-08-2024	12-08-2024	12-08-2024	12-08-2024	12-08-2024	N/A	Completed
310200100003000	Consumables for Ricoh Gestetner Copier	CIAC	No	Direct Contracting (Sec. 50)	N/A	14-08-2024	N/A	16-08-2024	16-08-2024	16-08-2024	N/A	29-07-2024	29-07-2024	17-09-2024	17-09-2024	18-09-2024	18-09-2024	Government of the Philippines (current year's budget)	64,575.00	64,575.00	0.00	16,143.75	16,143.75	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	7.5 inches Smart TV and Rolling Stand Bracket / Rechargeable Bluetooth Microphone with Receiver	CIAP	No	Shopping B (Sec. 52.1.b)	N/A	16-08-2024	N/A	22-08-2024	22-08-2024	22-08-2024	N/A	18-09-2024	19-09-2024	19-09-2024	19-09-2024	18-10-2024	18-10-2024	Government of the Philippines (current year's budget)	307,000.00	0.00	307,000.00	6,977.00	6,977.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Procurement of Antivirus and Endpoint Detection and Response (EDR) Solution	CIAP	No	NP-Small Value Procurement (Sec. 53.9)	N/A	16-08-2024	N/A	27-08-2024	26-08-2024	17-08-2024	N/A	18-09-2024	19-09-2024	24-09-2024	24-09-2024	24-09-2024	24-09-2024	Government of the Philippines (current year's budget)	780,000.00	780,000.00	0.00	778,000.00	778,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310200100003000	Provision of Lease of Venue with Meals for MACE Program on 30 Sept 2024	CIAC	No	NP-Lease of Real Property and Venue (Sec. 53.10)	N/A	19-08-2024	N/A	21-08-2024	21-08-2024	31-08-2024	N/A	16-09-2024	16-09-2024	17-09-2024	17-09-2024	30-09-2024	30-09-2024	Government of the Philippines (current year's budget)	360,000.00	360,000.00	0.00	280,000.00	280,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Procurement of Various Common Use Supplies	CIAP	No	Shopping B (Sec. 52.1.b)	N/A	15-08-2024	N/A	22-08-2024	21-08-2024	22-08-2024	N/A	16-09-2024	16-09-2024	23-09-2024	23-09-2024	24-09-2024	24-09-2024	Government of the Philippines (current year's budget)	27,048.40	27,048.40	0.00	26,820.00	26,820.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310100100002000	Provision of Lease of Venue with Meals and Accommodation for PDCB Mid Year Assessment and Strategic Planning on 28-30 Aug24	PDCB	No	NP-Lease of Real Property and Venue (Sec. 53.10)	N/A	20-08-2024	N/A	22-08-2024	22-08-2024	23-08-2024	N/A	27-08-2024	27-08-2024	28-08-2024	28-08-2024	30-08-2024	30-08-2024	Government of the Philippines (current year's budget)	90,000.00	90,000.00	0.00	90,000.00	90,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310200100001000	Procurement of Conference Venue Package for the Conduct of PCAB Roadshow in DAVAO on 02-03 SEPT 2024	PCAB	No	NP-Lease of Real Property and Venue (Sec. 53.10)	N/A	26-08-2024	N/A	29-08-2024	29-08-2024	29-08-2024	N/A	30-08-2024	30-08-2024	30-08-2024	03-09-2024	03-09-2024	03-09-2024	Government of the Philippines (current year's budget)	180,000.00	180,000.00	0.00	150,000.00	150,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Unit Highspeed A3 Wifi Duplex Ink Tank Printer	CIAP	No	Shopping B (Sec. 52.1.b)	N/A	09-09-2024	N/A	17-09-2024	16-09-2024	17-09-2024	N/A	01-10-2024	10-03-2024	04-10-2024	04-10-2024	10-10-2024	11-10-2024	Government of the Philippines (current year's budget)	165,000.00	0.00	165,000.00	134,800.00	134,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Unit High Volume Document Scanner	CIAP	No	Shopping B (Sec. 52.1.b)	N/A	09-09-2024	N/A	16-09-2024	16-09-2024	16-09-2024	N/A	01-10-2024	01-10-2024	04-10-2024	04-10-2024	07-10-2024	08-10-2024	Government of the Philippines (current year's budget)	390,000.00	0.00	390,000.00	369,600.00	369,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Unit Short Throw Projector	CIAP	No	Shopping B (Sec. 52.1.b)	N/A	09-09-2024	N/A	16-09-2024	16-09-2024	16-09-2024	N/A	01-10-2024	01-10-2024	07-10-2024	07-10-2024	08-10-2024	08-10-2024	Government of the Philippines (current year's budget)	190,000.00	0.00	190,000.00	167,206.00	167,206.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310200100001000	Procurement of Conference Venue Package for the Conduct of PCAB Roadshow in MARIKINA on 18 SEPT 2024	PCAB	No	NP-Lease of Real Property and Venue (Sec. 53.10)	N/A	13-09-2024	N/A	16-09-2024	16-09-2024	16-09-2024	N/A	17-09-2024	17-09-2024	17-09-2024	17-09-2024	18-09-2024	19-09-2024	Government of the Philippines (current year's budget)	70,000.00	70,000.00	0.00	197,724.00	197,724.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310200100001000	Procurement of Conference Venue Package for the Conduct of PCAB Roadshow in QUEZON CITY on 23 SEPT 2024	PCAB	No	NP-Lease of Real Property and Venue (Sec. 53.10)	N/A	17-09-2024	N/A	19-09-2024	19-09-2024	19-09-2024	N/A	20-09-2024	20-09-2024	23-09-2024	23-09-2024	23-09-2024	23-09-2024	Government of the Philippines (current year's budget)	70,000.00	70,000.00	0.00	54,000.00	54,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310200100003000	Provision of Lease of Venue with Meals for MACE Program on 05 December 2024	CIAC	No	NP-Lease of Real Property and Venue (Sec. 53.10)	N/A	03-10-2024	N/A	09-10-2024	07-10-2024	09-10-2024	N/A	05-11-2024	05-11-2024	06-11-2024	06-11-2024	05-12-2024	05-12-2024	Government of the Philippines (current year's budget)	360,000.00	360,000.00	0.00	280,000.00	280,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310100100002000	Lease of Venue with Meals for the Signing of the Guidelines for the Implementation of IAO No. 02																															

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PHP)			Contract Cost (PHP)						Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)
310100100003000	Catering Services for CMDP Skills Olympics 2024 Awarding Ceremony for PHILCONSTRUCT on 09 Nov 2024	CMDP	No	NP-Small Value Procurement (Sec. 53.9)	N/A	30-09-2024	N/A	04-10-2024	04-10-2024	04-10-2024	N/A	04-10-2024	04-10-2024	05-10-2024	05-10-2024	07-10-2024	07-10-2024	Government of the Philippines (current year's budget)	70,000.00	70,000.00	0.00	68,000.00	68,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310100100003000	Consumables for Certificate of Appreciation	CMDP	No	Shopping B (Sec. 52.1.b)	N/A	01-10-2024	N/A	06-11-2024	07-10-2024	05-11-2024	N/A	07-11-2024	07-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024	Government of the Philippines (current year's budget)	9,625.00	9,625.00	0.00	6,800.00	6,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310100100003000	Corporate Giveaways and Tokens	CMDP	No	NP-Small Value Procurement (Sec. 53.9)	N/A	30-09-2024	N/A	04-10-2024	04-10-2024	04-10-2024	N/A	04-10-2024	04-10-2024	05-11-2024	05-11-2024	06-11-2024	06-11-2024	Government of the Philippines (current year's budget)	155,300.00	155,300.00	0.00	139,398.00	139,398.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310100100003000	Supply and Installation of Steel Louvers at Administrative Building at CMO/DTIC, Cavite	CMDP	No	NP-Emergency Cases (Sec. 53.2)	N/A	18-10-2024	N/A	18-10-2024	25-10-2024	22-10-2024	N/A	22-10-2024	18-10-2024	22-10-2024	22-10-2024	23-10-2024	23-10-2024	Government of the Philippines (current year's budget)	998,551.28	998,551.28	0.00	998,551.28	998,551.28	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Various Common Use Office Supplies/Ink and Toners	CIAP	No	Shopping B (Sec. 52.1.b)	N/A	01-10-2024	N/A	07-10-2024	07-10-2024	N/A	N/A	06-11-2024	27-11-2024	03-12-2024	27-11-2024	12-12-2024	12-12-2024	Government of the Philippines (current year's budget)	79,131.48	79,131.48	0.00	71,300.00	71,300.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Repair and replacement of damaged parts of TOYOTA INNOVA SAA3731	CIAP	No	NP-Small Value Procurement (Sec. 53.9)	N/A	07-10-2024	N/A	09-10-2024	09-10-2024	10-10-2024	N/A	21-10-2024	22-10-2024	31-10-2024	22-10-2024	25-11-2024	N/A	Government of the Philippines (current year's budget)	18,150.00	18,150.00	0.00	16,400.00	16,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Procurement of One Year Firewall License Subscription for CIAP	CIAP	No	NP-Small Value Procurement (Sec. 53.9)	N/A	10-10-2024	N/A	18-10-2024	17-10-2024	18-10-2024	N/A	05-11-2024	05-11-2024	11-11-2024	11-11-2024	11-11-2024	11-11-2024	Government of the Philippines (current year's budget)	770,000.00	770,000.00	0.00	760,500.00	760,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310200100001000	Procurement of Event Management Service Provider for the Conduct of 5th Philippine Construction Industry Congress on 28 November 2024	PCAB	No	NP-Small Value Procurement (Sec. 53.9)	N/A	08-10-2024	N/A	18-10-2024	17-10-2024	18-10-2024	N/A	29-10-2024	29-10-2024	30-10-2024	30-10-2024	28-11-2024	28-11-2024	Government of the Philippines (current year's budget)	983,585.00	983,585.00	0.00	979,255.00	979,255.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310200100001000	Procurement of Conference Venue Package for the Conduct of PCAB Roadshow in BILIRAN on 18 OCT 2024	PCAB	No	NP-Lease of Real Property and Venue (Sec. 53.10)	N/A	14-10-2024	N/A	15-10-2024	14-10-2024	15-10-2024	N/A	17-10-2024	17-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	Government of the Philippines (current year's budget)	80,000.00	80,000.00	0.00	75,000.00	75,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Purchase of the following ICT Office Supplies and Equipment: 1. Four (4) pieces - Portable Wifi 2. Two (2) pieces - Powerpoint Presentation Clicker 3. One (1) piece - Spotlight Presentation Remote 4. Five (5) pieces - Network Attached Storage (NAS) Dedicated Internal Hard Drive 12TB 5. One (1) piece - Network Attached Storage (NAS) - 800-bay 6. Eight (8) units - Uninterrupted Power Supply 7. One (1) unit - Projector	CIAP	No	Shopping B (Sec. 52.1.b)	N/A	15-10-2024	N/A	23-10-2024	22-10-2024	23-10-2024	N/A	07-11-2024	07-11-2024	12-11-2024	12-11-2024	15-11-2024	15-11-2024	Government of the Philippines (current year's budget)	353,400.00	298,400.00	55,000.00	209,734.00	209,734.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Purchase of Various Desktop Computer Peripherals: 1. Twenty-Nine (29) Bluetooth Headset with Active Noise Cancelling with Microphone 2. Three (3) Webcam Full HD 60FPS 1080P with microphone USB 3. Seven (7) piece wireless mouse and keyboard	CIAP	No	Shopping B (Sec. 52.1.b)	N/A	15-10-2024	N/A	23-10-2024	23-10-2024	23-10-2024	N/A	12-11-2024	26-11-2024	04-12-2024	04-12-2024	12-12-2024	12-12-2024	Government of the Philippines (current year's budget)	272,500.00	272,500.00	0.00	214,953.00	214,953.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Purchase of Tablet Computers	CIAP	No	Shopping B (Sec. 52.1.b)	N/A	15-10-2024	N/A	23-10-2024	22-10-2024	23-10-2024	N/A	07-11-2024	11-12-2024	19-12-2024	19-12-2024	23-12-2024	23-12-2024	Government of the Philippines (current year's budget)	765,000.00	0.00	765,000.00	133,166.64	133,166.64	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Purchase of the following cameras: 1. One (1) unit Miracast Camera with 18-135mm body kit lens 2. One (1) unit DSLR Camera	CIAP	No	Shopping B (Sec. 52.1.b)	N/A	15-10-2024	N/A	23-10-2024	22-10-2024	23-10-2024	N/A	07-11-2024	07-11-2024	08-11-2024	08-11-2024	12-11-2024	12-11-2024	Government of the Philippines (current year's budget)	240,000.00	0.00	240,000.00	64,399.00	64,399.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Purchase of Office Printers 1. Thirteen (13) Highspeed Inkjet Multifunction Printer with Scanner 2. Three (3) Print-Scan-Copy Printer (All-in-One Tank Printer) 3. Three (3) Lightweight, Wireless Mobile Printer	CIAP	No	Shopping B (Sec. 52.1.b)	N/A	15-10-2024	N/A	23-10-2024	22-10-2024	23-10-2024	N/A	13-11-2024	13-11-2024	15-11-2024	15-11-2024	18-11-2024	18-11-2024	Government of the Philippines (current year's budget)	416,300.00	416,300.00	0.00	350,019.00	350,019.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Purchase of LCD Signature Pad	CIAP	No	Shopping B (Sec. 52.1.b)	N/A	16-10-2024	N/A	24-10-2024	23-10-2024	24-10-2024	N/A	21-11-2024	21-11-2024	28-11-2024	28-11-2024	02-12-2024	02-12-2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00	0.00	33,980.00	33,980.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Purchase of Desktop and Laptop Computers	CIAP	No	Shopping B (Sec. 52.1.b)	N/A	16-10-2024	N/A	24-10-2024	23-10-2024	24-10-2024	N/A	06-11-2024	12-11-2024	14-11-2024	14-11-2024	18-11-2024	18-11-2024	Government of the Philippines (current year's budget)	960,500.00	960,500.00	0.00	240,000.00	240,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Purchase of 75-inch Smart TV	CIAP	No	Shopping B (Sec. 52.1.b)	N/A	16-10-2024	N/A	24-10-2024	23-10-2024	24-10-2024	N/A	14-11-2024	14-11-2024	18-11-2024	18-11-2024	22-11-2024	22-11-2024	Government of the Philippines (current year's budget)	320,000.00	320,000.00	0.00	239,998.00	239,998.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Consumables for EPSON L15150	CIAP	No	Shopping B (Sec. 52.1.b)	N/A	21-10-2024	N/A	25-10-2024	24-10-2024	N/A	N/A	19-11-2024	27-11-2024	03-12-2024	03-12-2024	16-12-2024	16-12-2024	Government of the Philippines (current year's budget)	170,000.00	170,000.00	0.00	164,445.00	164,445.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Self Ink Received/Name/Numbering /Multi Copy Paper A3 80gsm	CIAP	No	NP-Small Value Procurement (Sec. 53.9)	N/A	21-10-2024	N/A	25-10-2024	24-10-2024	N/A	N/A	10-12-2024	10-12-2024	13-12-2024	13-12-2024	17-12-2024	17-12-2024	Government of the Philippines (current year's budget)	7,000.00	7,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310200100003000	Various IT and Office Equipment (CIAC Communication Requirements for Meetings)	CIAC	No	Shopping B (Sec. 52.1.b)	N/A	26-10-2024	N/A	04-11-2024	31-10-2024	04-11-2024	N/A	09-12-2024	09-12-2024	12-12-2024	12-12-2024	17-12-2024	17-12-2024	Government of the Philippines (current year's budget)	270,000.00	270,000.00	0.00	259,314.00	259,314.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310200100001000	Procurement of Conference Venue Package for the Conduct of PCAB Roadshow in Region I-VI, Ilocos Sur on November 5-8 2024	PCAB	No	NP-Lease of Real Property and Venue (Sec. 53.10)	N/A	29-10-2024	N/A	04-11-2024	01-11-2024	NA	N/A	04-11-2024	04-11-2024	04-11-2024	04-11-2024	05-11-2024	N/A	Government of the Philippines (current year's budget)	90,000.00	90,000.00	0.00	80,000.00	80,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310200100001000	Lease of Venue with Food and Accommodation for the Conduct of Philippine Contractors Accreditation Board Post Planning Activity for FY 2024	PCAB	No	NP-Lease of Real Property and Venue (Sec. 53.10)	N/A	31-10-2024	N/A	05-11-2024	04-11-2024	04-11-2024	N/A	07-11-2024	07-11-2024	08-11-2024	08-11-2024	10-11-2024	N/A	Government of the Philippines (current year's budget)	223,000.00	223,000.00	0.00	222,520.00	222,520.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)											
310200100003000	Lease Venue with food for the 280th Regular Meeting on 4 Dec 2024 for 25 pax	OAC	No	NP-Lease of Real Property and Venue (Sec. 53.10)	N/A	13-11-2024	N/A	16-11-2024	15-11-2024	15-11-2024	N/A	18-11-2024	18-11-2024	26-11-2024	26-11-2024	27-11-2024	N/A	Government of the Philippines (current year's budget)	37,500.00	37,500.00	0.00	35,000.00	35,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed											
100000100001000	Procurement of Layout and Design for the Trophies and Medals of 2024 CIAP Sports Fest	CIAP	No	NP-Small Value Procurement (Sec. 53.9)	N/A	11-11-2024	N/A	N/A	11-11-2024	N/A	N/A	21-11-2024	N/A	N/A	N/A	25-11-2024	25-11-2024	Government of the Philippines (current year's budget)	28,450.00	28,450.00	0.00	27,100.00	27,100.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed											
310200100003000	Procurement of 2 units of Touchscreen Tablet for Official Use of CIAC Officers	OAC	No	Shopping B (Sec. 52.1.b)	N/A	25/11/2024	N/A	02-12-2024	29-11-2024	30-11-2024	N/A	10-12-2024	11-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Government of the Philippines (current year's budget)	98,000.00	98,000.00	0.00	146,382.00	146,382.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed											
100000100001000	Processing of the Fluorescent Tube (36 and 18 Watts) and Starter Ultralite	CIAP	No	Shopping B (Sec. 52.1.b)	N/A	25-11-2024	N/A	02-12-2024	29-11-2024	02-12-2024	N/A	06-12-2024	06-12-2024	18-12-2024	18-12-2024	18-12-2024	18-12-2024	Government of the Philippines (current year's budget)	20,750.00	20,750.00	0.00	20,050.00	20,050.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed											
100000100001000	Procurement of Dye Film of Magizzard 600 Neo Duo ID Printer for the Printing of CIAP Employees ID	CIAP	No	Direct Contracting (Sec. 50)	N/A	25-11-2024	N/A	29-11-2024	29-11-2024	N/A	N/A	11-12-2024	11-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Government of the Philippines (current year's budget)	13,104.00	13,104.00	0.00	13,104.00	13,104.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed											
100000100001000	Procurement of 10 Units All in One Ink Printer for Official use of CIAC Officers and Staff	CIAP	No	Shopping B (Sec. 52.1.b)	N/A	26-11-2024	N/A	05-12-2024	04-12-2024	05-12-2024	N/A	10-12-2024	11-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Government of the Philippines (current year's budget)	480,000.00	480,000.00	0.00	470,000.00	470,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed											
100000100001000	Purchase Request for Various Office Supplies	PCMD	No	Shopping B (Sec. 52.1.b)	N/A	26-11-2024	N/A	04-12-2024	03-12-2024	04-12-2024	N/A	10-12-2024	11-12-2024	16-12-2024	16-12-2024	23-12-2024	23-12-2024	Government of the Philippines (current year's budget)	53,555.20	53,555.20	0.00	6,380.00	6,380.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed											
100000100001000	Procurement of Various ICT Supplies	CIAP	No	Appendix 37 Guidelines on Renewal of Regular and Recurring Services	N/A	02-12-2024	N/A	06-12-2024	06-12-2024	N/A	N/A	10-12-2024	11-12-2024	17-12-2024	17-12-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	635,500.00	635,500.00	0.00	17,564.00	17,564.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed											
310100100003000	Renewal of Contract Agreement with DBPSC for the Procurement of Human Resources Services Provider for the Administrative Support and General Services for Personnel	CMDP	No	NP-Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	3,520,696.42	3,520,696.42	0.00	3,520,696.42	3,520,696.42	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed											
100000100001000	Procurement of Land boundary Verification Survey for CMDC and Adjacent Saria Lot	CIAP	No	Appendix 37 Guidelines on Renewal of Regular and Recurring Services	N/A	03-12-2024	N/A	09-12-2024	09-12-2024	N/A	N/A	10-12-2024	12-12-2024	16-12-2024	16-12-2024	23-12-2024	23-12-2024	Government of the Philippines (current year's budget)	325,000.00	325,000.00	0.00	250,000.00	250,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed											
100000100001000	Renewal of Hallett Security Agency for Security Services for the CIAP CY 2025	CIAP	No	NP-Lease of Real Property and Venue (Sec. 53.10)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	3,021,000.00	3,021,000.00	0.00	3,021,000.00	3,021,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed											
100000100001000	Lease of Venue with Meals for CIAP Year End Agency-wide Year-end Assessment Activity 18 Dec 2024	CIAP	No	NP-Small Value Procurement (Sec. 53.9)	N/A	04-12-2024	N/A	09-12-2024	09-12-2024	09-12-2024	N/A	16-12-2024	16-12-2024	17-12-2024	17-12-2024	17-12-2024	NA	Government of the Philippines (current year's budget)	324,000.00	324,000.00	0.00	324,000.00	324,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed											
310200100001000	Supplemental Works for NISSAN ALMERA SAB 9388	PCAB	No	NP-Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	12,000.00	12,000.00	0.00	12,000.00	12,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed											
310200100001000	Lease of Venue with Meals: PCAB Year End Reporting Activity for FY 2024 on 13 Dec 2024	PCAB	No	NP-S3.10 Lease of Real Property and Venue	N/A	05-12-2024	N/A	09-12-2024	08-12-2024	09-12-2024	N/A	10-12-2024	11-12-2024	11-12-2024	11-12-2024	13-12-2024	N/A	Government of the Philippines (current year's budget)	150,000.00	150,000.00	0.00	150,000.00	150,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed											
310100100003000	Procurement of Venue and Catering Services for the CMDP Year End Assessment on Dec 19 2024	CMDP	No	NP-S3.10 Lease of Real Property and Venue	N/A	11-12-2024	N/A	16-12-2024	14-12-2024	16-12-2024	N/A	17-12-2024	17-12-2024	18-12-2024	18-12-2024	19-12-2024	NA	Government of the Philippines (current year's budget)	45,900.00	45,900.00	0.00	44,550.00	44,550.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed											
Total Allotted Budget of Procurement Activities																			97,130,348.14	30,003,548.14	6,132,000.00																						
Total Contract Price of Procurement Activities Conducted																						31,429,574.23	28,446,974.23	2,983,200.00																			
Total Savings (Total Allotted Budget - Total Contract Price)																			5,705,973.85																								

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If applicable)
<b>ONGOING PROCUREMENT ACTIVITIES</b>																																
1000001000010001	Procurement of a Services of Contractor for the Fit-Out Construction for the Construction Industry Authority of the Philippines' Leased Office Space in NAPOLCOM Building, Sen. Gil Puyat Avenue, Makati City - Reposting	CIAP	No	Public Bidding	05-03-2024	19-02-2024	05-03-2024	19-03-2024	19-03-2024	21-03-2024	01-04-2024	19-04-2024	25-04-2024	29-04-2024	06-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	30,866,485.00	30,866,485.00	0.00	30,485,448.62	30,485,448.62	0.00	Makati Business Club, Transparency Accountability Network, Philippine Exporters Confederation, COA	05-03-2024	19-03-2024	19-03-2024	21-03-2024	01-04-2024	N/A	Awarded with issued Notice of Award
1000001000010002	Supply, Installation, Testing and Commissioning of One (1) Lot CCTV Surveillance System	CIAP	No	HP-Small Value Procurement (Sec. 53.9)	N/A	16-08-2024	N/A	27-08-2024	26-08-2024	17-08-2024	N/A	N/A	19-09-2024	26-09-2024	26-09-2024	Partial Delivery	Partial Inspection	Government of the Philippines (current year's budget)	320,000.00	0.00	320,000.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
1000001000010003	Wireless Access Point with Hardware Controller	CIAP	No	Public Bidding	N/A	28-10-2024	07-11-2024	21-10-2024	19-11-2024	21-10-2024	N/A	20-11-2024	20-11-2024	27-12-2024	27-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	1,065,000.00	1,065,000.00	0.00	0.00	0.00	0.00	Makati Business Club, Transparency Accountability Network, Philippine Exporters Confederation, COA	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024	N/A	
1000001000010004	Fit of Additional Airconditioning Units (NAPOLCOM)	CIAP	No	Public Bidding	06-11-2024	15-11-2024	21-11-2024	04-12-2024	03-12-2024	04-12-2024	N/A	17-11-2024	17-11-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	7,300,000.00	7,300,000.00	0.00	0.00	0.00	0.00	Makati Business Club, Transparency Accountability Network, Philippine Exporters Confederation, COA	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024	N/A	
1000001000010005	Purchase Request of Office Supplies	CIAP	No	Shopping B (Sec. 52.1.b)	N/A	14-11-2024	N/A	19-11-2024	18-11-2024	19-11-2024	N/A	10-12-2024	10-12-2024	28-11-2024	28-11-2024	N/A	N/A	Government of the Philippines (current year's budget)	68,741.20	68,741.20	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
<b>Total Allocated Budget of On-going Procurement Activities</b>																		<b>39,620,226.20</b>	<b>39,300,226.20</b>	<b>320,000.00</b>	<b>30,485,448.62</b>	<b>30,485,448.62</b>	<b>0.00</b>									

Prepared by:

*Russell N. Racelis*  
 Digitally signed by Russell N. Racelis  
 DN: cn=Russell N. Racelis, o=CIAP, ou=CIAP, email=russell.n.racelis@ciap.gov.ph, c=PH  
 Adobe Acrobat version: 2024.0625.20520  
**RUSSELL N. RACELIS**  
 BAC Secretariat

Recommended for Approval by:

*Doris U. Gacho*  
 Gacho Doris Umali  
 2025.01.13 16:17:41  
 +08'00'  
**DORIS U. GACHO**  
 BAC Chairperson

APPROVED:

*Herbert D.G. Matienzo*  
 Digitally signed by Atty Herbert DG Matienzo  
 Date: 2025.01.14  
**ATTY. HERBERT D.G. MATIENZO**  
 Head of the Procuring Entity