

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Actual Procurement Activities																ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
				Mode of Procurement	Pre-Proc. Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
	Various Office Machines and IT Equipments for CIAC	CIAC	No	Shopping 9 Sec. 5.2.3 (a)	Not Applicable	29.11.2024	Not Applicable	27.12.2024	27.12.2024	27.12.2024	Not Applicable	10.01.2024	15.01.2025	27.01.2025	11.02.2025	11.02.2025	Government of the Philippines (current year's budget)	600,000.00	0.00	600,000.00	594,280.00	0.00	594,280.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Supply and Delivery of Purified Drinking Water for CY 2025 (Month to Month Renewal)	CIAP	No	Agreement 37 Guidelines or Renewal if Regular and Continuing Service	Not Applicable	13.11.2025	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	02.01.2025	02.01.2025	02.01.2025	02.01.2025	11.01.2025	11.01.2025	Government of the Philippines (current year's budget)	8,100.00	8,100.00	0.00	8,100.00	8,100.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Purchase of Four Units of Computer Tablets	CIAP	No	Shopping 9 Sec. 5.2.3 (a)	Not Applicable	24.11.2025	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	11.02.2025	07.02.2025	07.01.2025	07.01.2025	07.01.2025	07.01.2025	Government of the Philippines (current year's budget)	348,000.00	0.00	348,000.00	323,960.00	0.00	323,960.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Procurement of Various Vehicle Supplies for Maintenance of CIAP Official Vehicles	CIAP	No	Shopping 9 Sec. 5.2.3 (a)	Not Applicable	24.01.2025	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	04.02.2025	10.02.2025	19.02.2025	19.02.2025	19.02.2025	19.02.2025	Government of the Philippines (current year's budget)	113,130.00	113,130.00	0.00	111,345.00	111,345.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Lease of Venue with Meals and Accommodation: PCAB Pre-Planning Activity FY 2025: 16-18 Feb 2025 Puerto Princesa, Palawan	PCAB	No	NP Lease of Real Property and Venue (Sec. 5.3.10)	Not Applicable	30.01.2025	Not Applicable	03.02.2025	03.02.2025	Not Applicable	Not Applicable	19.02.2025	10.02.2025	14.02.2025	14.02.2025	16.02.2025	16.02.2025	Government of the Philippines (current year's budget)	200,640.00	200,640.00	0.00	145,800.00	145,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Procurement of Office Tablet with Accessories (Including Keyboard and Pen) for CMOE, Executive Director	CMOE	No	Shopping 9 Sec. 5.2.3 (a)	Not Applicable	02.02.2025	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	11.02.2025	11.02.2025	14.02.2025	24.02.2025	28.02.2025	28.02.2025	Government of the Philippines (current year's budget)	90,000.00	0.00	90,000.00	79,301.00	0.00	79,301.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Procurement of Laminating Machines and Laminating Film	CIAP	No	Shopping 9 Sec. 5.2.3 (a)	Not Applicable	04.02.2025	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	19.02.2025	19.02.2025	28.02.2025	28.02.2025	28.02.2025	28.02.2025	Government of the Philippines (current year's budget)	19,800.00	19,800.00	0.00	19,560.00	19,560.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Engagement of Procurement of Consultant/Facilitator for the Conduct of CIAP Wide Planning	CIAP	No	NP Small Value Procurement (Sec. 5.3.9)	Not Applicable	05.02.2025	Not Applicable	Not Applicable	05.02.2025	13.02.2025	13.02.2025	13.02.2025	17.02.2025	17.02.2025	17.02.2025	14.03.2025	14.03.2025	Government of the Philippines (current year's budget)	175,000.00	175,000.00	0.00	322,207.10	322,207.10	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Procurement of Various Office/Other Supplies	CIAP	No	NP Small Value Procurement (Sec. 5.3.9)	Not Applicable	08.02.2025	Not Applicable	Not Applicable	13.02.2025	Not Applicable	Not Applicable	19.02.2025	19.02.2025	26.01.2025	26.01.2025	06.01.2025	06.01.2025	Government of the Philippines (current year's budget)	13,650.00	13,650.00	0.00	13,225.00	13,225.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Provision of Food and Venue for the Second Membership Meeting of the POCEB and the PH AIDS Sectoral Mapping and Industry Scanning	POCEB	No	NP Lease of Real Property and Venue (Sec. 5.3.10)	Not Applicable	14.02.2025	Not Applicable	15.02.2025	19.02.2025	Not Applicable	Not Applicable	21.02.2025	21.02.2025	17.03.2025	17.03.2025	18.03.2025	19.03.2025	Government of the Philippines (current year's budget)	300,000.00	300,000.00	0.00	175,000.00	175,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Provision of Food and Venue and Accommodation for the Agency Wide Operational Planning Conference for FY 2025	CIAP	No	NP Lease of Real Property and Venue (Sec. 5.3.10)	Not Applicable	13.02.2025	Not Applicable	15.02.2025	19.02.2025	Not Applicable	Not Applicable	21.02.2025	21.02.2025	24.02.2025	24.02.2025	13.03.2025	14.03.2025	Government of the Philippines (current year's budget)	322,000.00	322,000.00	0.00	321,860.00	321,860.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Rental of Shuttle Coach for CIAP Agency-Wide Operational Planning Conference for FY 2025	CIAP	No	NP Small Value Procurement (Sec. 5.3.9)	Not Applicable	13.02.2025	Not Applicable	Not Applicable	18.02.2025	Not Applicable	Not Applicable	03.03.2025	03.03.2025	03.03.2025	03.03.2025	13.03.2025	14.03.2025	Government of the Philippines (current year's budget)	60,000.00	60,000.00	0.00	57,000.00	57,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Procurement of CIAP Institutional and Promotional materials and Tokens for the Line-List of Activities and Events for 2025	CIAP	No	NP Small Value Procurement (Sec. 5.3.9)	Not Applicable	14.02.2025	Not Applicable	Not Applicable	13.02.2025	Not Applicable	Not Applicable	27.03.2025	27.03.2025	26.03.2025	28.03.2025	11.04.2025	14.04.2025	Government of the Philippines (current year's budget)	61,300.00	61,300.00	0.00	43,543.50	43,543.50	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Procurement of Women's Month Commemorative Jacket / Office Jacket for CIAP Offices and Employees	CIAP	No	NP Small Value Procurement (Sec. 5.3.9)	Not Applicable	15.02.2025	Not Applicable	Not Applicable	14.02.2025	Not Applicable	Not Applicable	15.02.2025	19.02.2025	24.02.2025	24.02.2025	10.04.2025	11.04.2025	Government of the Philippines (current year's budget)	178,800.00	178,800.00	0.00	175,820.00	175,820.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Procurement of Various Office Supplies																																
	Fastener, Metal (30kms per box) Folder Pressboard (100kms per box) Netpad 3x2 Netpad 3x3 Netpad 3x4 Screw, Standard Type Tape, Transparent 24m Dusts for Box Erase Boardcase Abroad	CIAP	No	Shopping 9 Sec. 5.2.3 (a)	Not Applicable	25.01.2025	Not Applicable	Not Applicable	26.02.2025	Not Applicable	Not Applicable	10.03.2025	10.03.2025	10.03.2025	10.03.2025	10.03.2025	10.03.2025	Government of the Philippines (current year's budget)	37,440.00	37,440.00	0.00	23,465.00	23,465.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Procurement of Genuine Ink Cartridge for CIAP	CIAP	No	Shopping 9 Sec. 5.2.3 (a)	Not Applicable	26.02.2025	Not Applicable	Not Applicable	01.03.2025	Not Applicable	Not Applicable	12.03.2025	12.03.2025	13.03.2025	13.03.2025	13.03.2025	13.03.2025	Government of the Philippines (current year's budget)	114,000.00	114,000.00	0.00	90,051.60	90,051.60	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Supply/Installation of CCTV Surveillance Monitoring System of New CIAP Office in Nibuhaw Business Laboratory	CIAP	No	NP Small Value Procurement (Sec. 5.3.9)	Not Applicable	27.02.2025	Not Applicable	Not Applicable	09.03.2025	Not Applicable	Not Applicable	18.03.2025	18.03.2025	19.03.2025	19.03.2025	18.03.2025	18.03.2025	Government of the Philippines (current year's budget)	71,280.00	71,280.00	0.00	71,280.00	71,280.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Lease of Venue with Meals for 3rd Mediator and Arbitrators Continuing Education (MACE) Program March 28, 2025	CDC	No	NP Lease of Real Property and Venue (Sec. 5.3.10)	Not Applicable	28.02.2025	Not Applicable	Not Applicable	06.03.2025	Not Applicable	Not Applicable	12.03.2025	12.03.2025	12.03.2025	21.03.2025	28.03.2025	28.03.2025	Government of the Philippines (current year's budget)	280,000.00	280,000.00	0.00	280,000.00	280,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Procurement of 2 Units of Office Perforator	CIAP	Posting	Shopping 9 Sec. 5.2.3 (a)	Not Applicable	24.02.2025	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	10.04.2025	10.04.2025	10.04.2025	10.04.2025	10.04.2025	10.04.2025	Government of the Philippines (current year's budget)	20,000.00	20,000.00	0.00	19,400.00	19,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Purchase of Corporate Jacket for CIAP Executive Office Employee	CIAP	No	NP Small Value Procurement (Sec. 5.3.9)	Not Applicable	04.03.2025	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	17.03.2025	17.03.2025	21.03.2025	21.03.2025	11.04.2025	11.04.2025	Government of the Philippines (current year's budget)	87,000.00	87,000.00	0.00	696,003.00	696,003.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Purchase of Corrugated Box	CIAP	No	Shopping 9 Sec. 5.2.3 (a)	Not Applicable	07.03.2025	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	20.03.2025	20.03.2025	26.03.2025	26.03.2025	26.03.2025	26.03.2025	Government of the Philippines (current year's budget)	750,000.00	750,000.00	0.00	56,250.00	56,250.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Provision of Food and Lease of Venue for CIAP Basic Recency and Archives Management on April 23 to 25 2025	CIAP	No	NP Lease of Real Property and Venue (Sec. 5.3.10)	Not Applicable	10.03.2025	Not Applicable	Not Applicable	17.03.2025	Not Applicable	Not Applicable	24.03.2025	24.03.2025	24.03.2025	07.04.2025	08.04.2025	08.04.2025	Government of the Philippines (current year's budget)	141,000.00	141,000.00	0.00	131,900.00	131,900.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Rental of Shuttle Coach for the for the Conduct of Gender and Development Orientation Work Shop, Focus-Group Discussion and GAP Planning and Budgeting on April 23 to 25 2025	CIAP	No	NP Small Value Procurement (Sec. 5.3.9)	Not Applicable	19.03.2025	Not Applicable	Not Applicable	29.03.2025	Not Applicable	Not Applicable	14.04.2025	14.04.2025	21.04.2025	21.04.2025	25.04.2025	25.04.2025	Government of the Philippines (current year's budget)	54,000.00	54,000.00	0.00	54,000.00	54,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Procurement of 2 Units Heavy Duty Paper Shredder	CIAP	No	Shopping 9 Sec. 5.2.3 (a)	Not Applicable	27.03.2025	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	07.05.2025	Not Applicable	Not Applicable	Not Applicable	19.06.2025	20.06.2025	Government of the Philippines (current year's budget)	80,000.00	80,000.00	0.00	69,428.00	69,428.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Provision of Food, Venue and Accommodation for the Conduct of Gender and Development Orientation Work Shop, Focus-Group Discussion and GAP Planning and Budgeting on April 23 to 25 2025	CIAP	No	NP Lease of Real Property and Venue (Sec. 5.3.10)	Not Applicable	19.03.2025	Not Applicable	Not Applicable	27.03.2025	Not Applicable	Not Applicable	03.04.2025	03.04.2025	07.04.2025	23.04.2025	25.04.2025	25.04.2025	Government of the Philippines (current year's budget)	251,000.00	251,000.00	0.00	249,600.00	249,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Procurement of 2-in-1 Laptop for GAP ICT Section	CIAP	No	Shopping 9 Sec. 5.2.3 (a)	Not Applicable	27.03.2025	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	17.04.2025	19.05.2025	19.05.2025	19.05.2025	16.06.2025	17.06.2025	Government of the Philippines (current year's budget)	90,000.00	0.00	90,000.00	85,000.00	0.00	85,000.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Purchase of 2 Units Laptop for CIAP PCAB Employees	PCAB	No	Shopping 9 Sec. 5.2.3 (a)	Not Applicable	27.03.2025	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	17.04.2025	19.05.2025	19.05.2025	19.05.2025	16.06.2025	17.06.2025	Government of the Philippines (current year's budget)	180,000.00	0.00	180,000.00	170,000.00	0.00	170,000.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Purchase of 3 Units Documents Scanner and Roller Kit	PCAB	No	Shopping 9 Sec. 5.2.3 (a)	Not Applicable	27.03.2025	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	17.04.2025	19.05.2025	19.05.2025	19.05.2025	04.07.2025	08.07.2025	Government of the Philippines (current year's budget)	231,000.00	0.00	231,000.00	195,636.00	0.00	195,636.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Procurement of Portable Wireless Hotspot for PCAB	PCAB	No	Shopping 9 Sec. 5.2.3 (a)	Not Applicable	27.03.2025	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	17.04.2025	19.05.2025	19.05.2025	19.05.2025	27.06.2025	27.06.2025	Government of the Philippines (current year's budget)	20,200.00	20,200.00	0.00	15,118.00	15,118.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Lease of Venue with Meals and Accommodation for POCEB Strategic Planning on 16-18 April 2025 for LGUs	POCEB	No	NP Lease of Real Property and Venue (Sec. 5.3.10)	Not Applicable	30.03.2025	Not Applicable	Not Applicable	16.03.2025	Not Applicable	Not Applicable	01.04.2025	02.04.2025	07.04.2025	07.04.2025	16.04.2025	16.04.2025	Government of the Philippines (current year's budget)	120,000.00	120,000.00	0.00	119,885.72	119,885.72	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Procurement of Various ICT Equipment	CDC	No	Shopping 9 Sec. 5.2.3 (a)	Not Applicable	27.03.2025	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	07.05.2025	26.06.2025	26.06.2025	05.06.2025	17.06.2025	17.06.2025	Government of the Philippines (current year's budget)	290,000.00	290,000.00	0.00	210,000.00	210,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Purchase of Keyboard and Stylus Pen for Isap	CDC	No	Shopping 9 Sec. 5.2.3 (a)	Not Applicable	27.03.2025	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	17.04.2025	19.05.2025	19.05.2025	19.05.2025	26.06.2025	26.06.2025	Government of the Philippines (current year's budget)	90,000.00	0.00	90,000.00	78,000.00	0.00	78,000.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
	Lease of Venue with Meals for the Series of Quality Management System Trainings Workshop and Orientations	CIAP	No	NP Lease of Real Property and Venue (Sec. 5.3.10)	Not Applicable	01.04.2025	Not Applicable	Not Applicable	11.04.2025	Not Applicable	Not Applicable	29.04.2025	Not Applicable	Not Applicable	Not Applicable	01.06.2025	01.06.2025	Government of the Philippines (current year's budget)	513,000.00	113,000.00	0.00	444,600.00	444,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed		

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)											
					Pre-Proc. Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)										
	Procurement of 8 Units Chamber Wireless Conf. Microphone Systems for CIAC	CIAC	No	Shopping 8 (Sec. 12.1.1)	Not Applicable	01.05.2025	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	20.05.2025	05.06.2025	06.06.2025	09.06.2025	10.06.2025	10.06.2025	150,000.00	150,000.00	0.00	109,497.00	109,497.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed											
	Procurement of 3 units of Interactive Smart Board/Display	CIAC	No	Shopping 8 (Sec. 12.1.1)	Not Applicable	01.04.2025	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	05.05.2025	05.06.2025	09.06.2025	09.06.2025	14.06.2025	10.06.2025	996,000.00	0.00	996,000.00	705,000.00	0.00	705,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed											
	Engagement of Learning Service Provider for the Conduct of Series of QMS Trainings, Workshops and Orientation	CIAP	No	NP Small Value Procurement (Sec. 53.3)	Not Applicable	10.04.2025	Not Applicable	Not Applicable	14.04.2025	Not Applicable	Not Applicable	28.04.2025	28.04.2025	28.04.2025	28.04.2025	30.06.2025	30.06.2025	150,000.00	150,000.00	0.00	147,840.00	147,840.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed											
	Lease of Venue with Meals for the Conduct of Series of Core/Foundational Training Course for CIAP	CIAP	No	NP Lease of Real Property and/or Venue (Sec. 53.10)	Not Applicable	29.04.2025	Not Applicable	Not Applicable	03.05.2025	Not Applicable	Not Applicable	26.05.2025	14.06.2025	15.04.2025	15.04.2025	03.07.2025	03.07.2025	351,000.00	351,000.00	0.00	444,400.00	444,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed											
	Engagement of Learning Service Provider for the Conduct of Series Core/Foundational Training Course for CIAP	CIAP	No	NP Small Value Procurement (Sec. 53.3)	Not Applicable	10.04.2025	Not Applicable	Not Applicable	14.04.2025	Not Applicable	Not Applicable	05.05.2025	08.05.2025	27.05.2025	27.05.2025	03.07.2025	03.07.2025	430,000.00	430,000.00	0.00	614,860.00	614,860.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed											
	Lease of Venue with Meals for the Conduct of Gender Sensitivity Training Batches 2 and 3	CIAP	No	NP Lease of Real Property and/or Venue (Sec. 53.10)	Not Applicable	19.04.2025	Not Applicable	Not Applicable	03.05.2025	Not Applicable	Not Applicable	26.05.2025	24.05.2025	27.05.2025	27.05.2025	02.07.2025	02.07.2025	150,000.00	150,000.00	0.00	130,000.00	130,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed											
	Purchase of Colored Corporate Jacket for PDCB Partners and Stakeholders	PDCB	No	NP Small Value Procurement (Sec. 53.3)	Not Applicable	07.05.2025	Not Applicable	Not Applicable	12.05.2025	Not Applicable	Not Applicable	20.05.2025	20.05.2025	14.06.2025	14.06.2025	30.06.2025	30.06.2025	200,000.00	200,000.00	0.00	180,000.00	180,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed											
	2nd Mediations and Arbitrations Continuing Education (MACE) Program June 27, 2025	CIAC	No	NP Lease of Real Property and/or Venue (Sec. 53.10)	Not Applicable	09.05.2025	Not Applicable	Not Applicable	14.05.2025	Not Applicable	Not Applicable	16.05.2025	04.06.2025	24.06.2025	26.06.2025	27.06.2025	27.06.2025	280,000.00	280,000.00	0.00	280,000.00	280,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed											
	Procurement of Lease of Venue with Meals and Accommodation for the Conduct of CMRI Mid-Year Assessment (06-06, 2025 in Tagaytay City)	CMRI	No	NP Lease of Real Property and/or Venue (Sec. 53.10)	Not Applicable	10.05.2025	Not Applicable	Not Applicable	23.05.2025	Not Applicable	Not Applicable	23.05.2025	27.05.2025	27.05.2025	27.05.2025	06.06.2025	06.06.2025	120,000.00	120,000.00	0.00	114,000.00	114,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed											
Total Adjusted Budget of Procurement Activities																		6,109,151.50	6,307,760.00	2,025,000.00																						
Total Contract Price of Procurement Activities Conducted																					6,109,151.50	5,940,000.00	2,051,177.00																			
Total Savings (Total Adjusted Budget - Total Contract Price)																		632,608.50																								

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)		
ONGOING PROCUREMENT ACTIVITIES																																		
	Supply and Delivery of Purified Drinking Water for CY 2025	CIAP	No	NP-Small Value Procurement (Sec. 53.3)	Not Applicable	11.01.2025	Not Applicable	Not Applicable	27.01.2025	Not Applicable	Not Applicable	06.02.2025	08.02.2025	11.02.2025	13.02.2025			Government of the Philippines (current year's budget)	120,000.00	120,000.00	0.00	16,896,440.00	1,00,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A				
	Procurement of Consulting Services for the Crafting of the Construction Industry Authority or the Philippines Board Governance Manual	CIAP	No	Public Bidding	11.01.2025	01.02.2025	11.01.2025	06.01.2025	24.02.2025	10.01.2025	22.04.2025	13.02.2025	28.04.2025	08.05.2025	08.05.2025			Government of the Philippines (current year's budget)	14,700,000.00	14,700,000.00	0.00	16,896,440.00	18,896,840.00	0.00	Makati Business Club, Transparency Accountability Network, Philippine Exporters Confederation, CGA	11.01.2025	05.01.2025	24.02.2025	10.03.2025	10.03.2025	N/A	Awarded with issued Notice of Award		
	Procurement of Service Provider for the Repair and Maintenance of Motor Vehicles of the Construction Industry Authority of the Philippines	CIAP	No	NP-Small Value Procurement (Sec. 53.3)	Not Applicable	06.02.2025	Not Applicable	Not Applicable	19.02.2025	Not Applicable	Not Applicable	21.02.2025	21.02.2025	24.02.2025	24.02.2025			Government of the Philippines (current year's budget)	642,000.00	642,000.00	0.00	372,700.00	372,700.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
	Purchase of All-in-One Ink-Tank Printer (Print, Scan, Copy)	PCAB	No	Shopping 8 (Sec. 52.1.0)	Not Applicable													Government of the Philippines (current year's budget)	30,000.00	30,000.00	0.00	0.00		0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
	Supply and Delivery of Customized Plaques and Medals for CIAP 2025 Official Functions and Events	CIAP	No	NP-Small value Procurement (Sec. 53.3)	Not Applicable	26.02.2025	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	07.01.2025	07.01.2025	07.01.2025	07.03.2025			Government of the Philippines (current year's budget)	210,500.00	210,500.00	0.00	175,862.00	175,862.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
	Procurement of Supply of Fuel, Oil and Lubricant through Fuel Vouchers	CIAP	No	NP-Direct Retail Purchase (Sec. 53.14)	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	14.01.2025	14.01.2025	27.01.2025	27.03.2025			Government of the Philippines (current year's budget)	830,000.00	830,000.00	0.00	830,000.00	830,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
	Procurement of 2 Units PC Tablets for CIAC ED and Division Chief	CIAC	No	Shopping 8 (Sec. 52.1.0)	Not Applicable	27.01.2025	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	17.04.2025	19.05.2025	19.05.2025	19.05.2025			Government of the Philippines (current year's budget)	360,000.00	0.00	160,000.00	349,628.00	0.00	149,628.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
	Purchase of Various Printer Consumables	PCAB	No	Shopping 8 (Sec. 52.1.0)	Not Applicable	11.04.2025	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	15.04.2025						Government of the Philippines (current year's budget)	69,400.00	69,400.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
	Procurement of Genuine Toner for HP Laserjet	CIAP	No	Shopping 8 (Sec. 52.1.0)	Not Applicable	11.04.2025	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	15.04.2025	14.04.2025	24.04.2025	24.04.2025			Government of the Philippines (current year's budget)	73,000.00	73,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
	Procurement of Toner for Sharp BP-500C1 Photocopier for Official Use of CIAC	CIAC	No	Direct Contracting (Sec. 50)	Not Applicable	08.04.2025	Not Applicable	Not Applicable	11.04.2025	Not Applicable	Not Applicable	15.04.2025	14.04.2025	24.04.2025	24.04.2025			Government of the Philippines (current year's budget)	231,428.00	231,428.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
	Procurement of Various Office Supplies	CIAC	No	Shopping 8 (Sec. 52.1.0)	Not Applicable	11.04.2025	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	02.05.2025						Government of the Philippines (current year's budget)	50,537.30	50,537.30	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
	Purchase of One Unit Desktop Computer	CIAP	No	Shopping 8 (Sec. 52.1.0)	Not Applicable													Government of the Philippines (current year's budget)	70,000.00	0.00	70,000.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
	Procurement of ICT Equipment for PDCB Officials and Personnel	PDCB	No	Shopping 8 (Sec. 52.1.0)	Not Applicable	07.05.2025	Not Applicable	Not Applicable	11.05.2025	Not Applicable	Not Applicable	28.05.2025						Government of the Philippines (current year's budget)	89,343.24	89,343.24	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
	Procurement of Maintenance Box for CIAP	CIAP	No	Shopping 8 (Sec. 52.1.0)	Not Applicable	01.06.2025	Not Applicable	Not Applicable	10.06.2025	Not Applicable	Not Applicable							Government of the Philippines (current year's budget)	151,740.00		232,740.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
	Procurement of Parts for Ricoh G50000 Photocopier for Official use of CIAC	CIAC	No	Direct Contracting (Sec. 50)	Not Applicable	13.05.2025	Not Applicable	Not Applicable	16.05.2025	Not Applicable	Not Applicable	20.05.2025	24.05.2025	05.06.2025	05.06.2025			Government of the Philippines (current year's budget)	95,456.44	95,456.44	0.00	95,456.44	95,456.44	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
	Procurement of Network Switch with License Subscription for One (1) year	CIAP	No	NP Small Value Procurement (Sec. 53.3)	Not Applicable		Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable							Government of the Philippines (current year's budget)	750,000.00	750,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
	Procurement of the Microsoft 365 Annual Subscription Office 365 Plan E3 (1 month) Microsoft Defender for Office 365 (Plan 1) (12 months)	CIAP	No	NP Small Value Procurement (Sec. 53.3)	Not Applicable		Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable							Government of the Philippines (current year's budget)	829,164.80	829,164.80	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
	Procurement of Server Rack Shelf	CIAP	No	Shopping 8 (Sec. 52.1.0)	Not Applicable	04.06.2025	Not Applicable		10.06.2025									Government of the Philippines (current year's budget)	70,000.00	70,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
	Procurement of Events Management and Production Services for the 6th Philippine Construction Congress (and in Celebration of PCAB's 60th Founding Anniversary and CIAP's 85th Anniversary)	PCAB	No	Public Bidding	14.06.2025	23.06.2025	03.07.2025	15.07.2025	15.07.2025	16.07.2025	19.07.2025	26.07.2025						Government of the Philippines (current year's budget)	5,152,000.00	5,152,000.00	0.00	0.00	0.00	0.00	Makati Business Club, Transparency Accountability Network, Philippine Exporters Confederation, CGA	01.07.2025	15.07.2025	15.07.2025	14.07.2025	19.07.2025	N/A	Ongoing Procurement Process		
	Lease of Venue with Meals for the Philippine Construction Congress and PCAB 60th Founding Anniversary	PCAB	No	NP Lease of Real Property and/or Venue (Sec. 53.10)	Not Applicable	28.05.2025	Not Applicable	Not Applicable	04.06.2025	Not Applicable	Not Applicable							Government of the Philippines (current year's budget)	1,100,000.00	1,000,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
	Lease of Venue with Meals for the Conduct of Series of Wellness Seminars for the CIAP	CIAP	No	NP Lease of Real Property and/or Venue (Sec. 53.10)	Not Applicable	03.06.2025	Not Applicable	Not Applicable	10.06.2025	Not Applicable	Not Applicable							Government of the Philippines (current year's budget)	178,500.00	178,500.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
	Procurement of Rackmount Uninterruptible Power Supply (UPS) with Raritet	CIAP	No	Shopping 8 (Sec. 52.1.0)	Not Applicable	02.06.2025	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable							Government of the Philippines (current year's budget)	170,000.00	170,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
	Procurement of Desktop Uninterrupted Power Supply (UPS)	CIAP	No	Shopping 8 (Sec. 52.1.0)	Not Applicable	03.06.2025	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable							Government of the Philippines (current year's budget)	240,000.00	240,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
	Procurement of Port Gigaset Smart Managed Switch	CIAP	No	Shopping 8 (Sec. 52.1.0)	Not Applicable	02.06.2025	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable							Government of the Philippines (current year's budget)	456,000.00	0.00	456,000.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
	Procurement of Various Printer Consumables for CIAP	CIAP	No	Shopping 8 (Sec. 52.1.0)	Not Applicable	03.06.2025	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	24.06.2025	#####					Government of the Philippines (current year's budget)	27,900.00	27,900.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the AFP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
	Provision of Food and lease of Venue for the Conduct of Builder's Basic Masterclass (BBM) (BACIS)	PCAB	No	NP Lease of Real Property and Venue (Sec. 53.11)	Not Applicable	20.06.2025	Not Applicable	Not Applicable	23.06.2025	Not Applicable	Not Applicable	30.06.2025	*****				Government of the Philippines (current year - budget)	400,000.00	400,000.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
	Procurement of Tables and Chairs for Training and Development Program	CIAP	No	Proposed (Sec. 52.1.1)	Not Applicable	27.06.2025	Not Applicable	Not Applicable	01.07.2025	Not Applicable	Not Applicable						Government of the Philippines (current year - budget)	400,000.00	115,000.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
	Procurement of Printing, Binding, and Delivery Services for CIAP 2024 Annual Report	CIAP	No	NP Lease of Real Property and Venue (Sec. 53.11)	Not Applicable	04.07.2025	Not Applicable	Not Applicable	09.07.2025	Not Applicable	Not Applicable						Government of the Philippines (current year - budget)	400,000.00	107,200.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
Total Allowed Budget of On-going Procurement Activities																		79,877,311.86	78,279,311.86	885,000.00	35,428,929.48	18,492,638.48	345,628.00								


Prepared by:


RUSSELL N. RAVELIS
BAC Secretariat

Recommended for Approval by:


DORIS U. GACHO
BAC Chairperson

APPROVED


ATTY. HERBERT D.G. MATIENZO
Head of the Procuring Entity